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ABSTRACT

The purpose of the study was to investigate the relationship between procurement planning 

and performance of the MODVA PDU. It specifically examined the relationship between 

procurement needs assessment and performance, procurement budgeting and performance 

and, compliance with procurement planning procedures and performance of the MODVA 

PDU. The study adopted a cross-sectional study design and a selected size of 44 was used. 

Primary data was collected from procurement officers and staff from accounts/ finance 

department using both questionnaires and interview guide. Secondary data was mainly got 

from annual reports, manuals, PPDA Act, 2003, policy guidelines and journals among others. 

The data analysis was done using regression and correlation models to test the predetermined 

hypotheses of this study. 

Based on the data analysis results, it was found that procurement compliance in accordance 

with PPDA Act, 2003, spending within acceptable budgets and delivery time were 

significantly related to procurement needs assessment, procurement budgeting and 

compliance with procurement planning procedures and methods by the MODVA PDU. The 

implication here was that the independent variables will significantly affect the level of 

performance levels of the PDU positively if they were handled and managed in accordance 

with the PPDA Act, 2003. It was concluded that adhering to the procurement planning 

procedures and methods as prescribed by the PPDA Act, 2003; empowering the PDU 

procurement officers, training them on public procurement laws, policies, regulations and 

policy guidelines especially the PPDA Act, 2003 will enable them to independently handle 

and management procurement needs assessment and budgeting and in compliance with 

procurement planning procedures and methods and improve the overall performance of the 

MODVA PDU. The study recommends that PDUs in Uganda should train and sensitize 

procurement and tendering/contract committee members, suppliers, bidders/ contractors on 

appropriate procurement procedures and practices as required the PPDA Act, 2003 to 

enhance compliance with the Act, reduce costs and enhance timely delivery. The researcher 

recommends further research in the following areas; public procurement policy guidelines 

and performance, corruption in PDUs and performance and, procurement budgeting and 

performance of PDUs in Uganda.
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CHAPTER ONE

INTRODUCTION

1.0 Introduction

Whereas the principal objective of public procurement planning is to achieve acceptable 

quality, cost efficiency/effectiveness and timely delivery procurements, it is mandatory that 

PDU comply with public procurement planning procedures as stipulated by the Public 

Procurement and Disposal of Public Assets Authority (PPDA) in the PPDA Act (2003). This 

proposal is therefore motivated by the researcher’s perspective as a procurement practitioner 

in the Ministry of Defence and Veteran Affairs’ (MODVA) PDU to study the relationship 

between procurement planning and performance of PDUs in Uganda using MODVA as a 

case study.

This chapter presents the background to the study which is subdivided into four sections 

including historical, theoretical, conceptual and contextual backgrounds. This is then 

followed by the statement of the problem, research objectives, research questions and 

research hypotheses, scope of the study, significance of the study, justification of the study, 

conceptual framework and operational definitions of terms and concepts covered in the study.

1.1 Background to the Study

This section presents a logical background to the study. It covers the historical, theoretical, 

conceptual and contextual background to this study in respect of public procurement planning 

and performance of PDUs. 

1.1.1 Historical Background

Since the 1930s, procurement performance has been attracting great attention from 

practitioners, academicians and researchers. In 1931, the National Association of Purchasing 

Agents (NAPA) in the United States of America (USA) organized a contest on the topic. In 

1945, a committee was set up by NAPA to draft guidelines on procurement performance. In 

1962, the American Management Association (AMA) funded a survey to assess performance 

of the procurement function (Lardenoije, Van Raaij, & Van Weele, 2005). In the 1970s and 

1980s, scholars conducted independently studies in American and Dutch companies on 

purchasing performance in which they established scores of performance.

For the past few years, developing countries have also been awakened on the importance of 

effective management of the public procurement process at both central and local government 
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levels, and its subsequent contribution to improved governance of the public sector. 

Procurement as a function that was traditionally viewed as a clerical and reactive task has 

since positioned itself among core organizational functions; its management is increasingly 

becoming critical for the well functioning of any organization. It is becoming important at the 

local level, in parallel with decentralization and the increasing range of functions performed 

by Public Procurement Entities (PDEs) in both developed and developing countries.

In developing countries, public procurement accounts for a high proportion of total 

expenditure and, it is increasingly recognized as a function of the performance procurement 

and disposal entities (PDEs) (Basheka and Bisangabasaija, 2010). Due to the colossal amount 

of money involved in government procurement and the fact that such money comes from the 

public, there is need for accountability and transparency, (Hui et al., 2011). Consequently, 

various countries both in developed and least developed countries have instituted 

procurement reforms involving laws and regulations. The major obstacle however, has been 

inadequate regulatory compliance. De-Boer and Telgen (1998) confirm that non-compliance 

problem affects not only the third world countries but also countries in the European Union.

In Africa, poor procurement planning has been one of the major stumbling blocks to 

economic development and it has been clear that a number of African countries have not paid 

adequate attention to the proper management of public resources (Basheka, 2004). According 

to Kabaj (2003), an efficient public procurement system is vital to the advancement of 

African countries and is a concrete expression of the national commitment to making the best 

possible use of public resources. The influence of new public management (NPM) 

philosophies in the functioning of the public sector has been embraced procedurally by 

government departments in a number of African Countries. A significant number of African 

countries have over the years adopted measures aimed at decentralization of government, 

together with development planning and administration and this fashion became popular in 

the 1980s (Agaba and Shipman, 2007). By the late 1990s the failure of the existing 

procurement systems to cope with the expansion in government procurement requirements 

and to delivery of value for money had become generally accepted among government and 

donor partners (Agaba and Shipman, 2007). Its management now appears on the agenda of 

researchers, academics, and policy makers.

In Uganda PDEs have been known for their poor performance and corruption, resulting from 

non adherence to processes and procedures,  poor resource utilization, poor personnel 
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management and training, inadequate payment and benefits (Basheka and Bisangabasaija, 

2010). It is on this basis that the government of Uganda, in 1989, set up the Public Service 

Review and Reorganization Commission (PSRRC), under the Ministry of Public Service, to 

examine and propose recommendations on public service improvement. The ultimate goal 

was to improve the general service delivery to the public, create efficiency and effectiveness 

based on transparency in processes and procedures, performance evaluation systems and clear 

organizational goals and objectives.  The results of the commission led to the establishment 

of government agencies by law where the Public Procurement and Disposal of Public Assets 

Authority established.

1.1.2 Theoretical Background

This study was informed by the institutional theory propounded by Scott (2003). This theory 

describes the effects of external institutional pressures on organization and defines 

institutions as regulatory structures, government agencies, laws, courts, and professions, as 

well as interest groups and public opinion. This theory is relevant to this study in a way that 

PDUs are institutions, which are composed of cultural-cognitive and regulative elements that 

together with associated activities and resources give meaning to life. Scott (2003) explained 

the three pillars of institutions as regulatory (policy), normative and cultural cognitive.

The institutional theory was relevant to this study in a way that it clearly describes the effects 

of external institutional pressures on procurement planning process in PDUs and defines how 

MODVA as public procurement entity can be affected by external stakeholders’ pressure 

including but limited to political actors, corrupt interest groups, other actors within the 

external and internal environment of PDUs. The strength of the institutional theory in this 

study was therefore attributed to its ability to explain non-choice behavior of PDUs in 

Uganda and how they conform to the PPDA Act, 2003 and procurement norms without 

questioning them and undertaking public function. The PPDA Act (2003) requires that proper 

procurement planning involving adherence to stipulated procurement procedures, proper 

needs identifications and procurement funding, proper maintenance and keeping of records be 

implemented in all public procuring entities hence need to have policies, norms and rules to 

the effect. Borrowing from this theory, public procuring entities are guided by rules and 

regulations like the PPDA Act (2003) and policies to be used in implementing the act as well 

as the regulations hence policies on procurement planning.
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1.1.3 Conceptual Background

Procurement is the process of obtaining goods or services in any way, including borrowing, 

leasing, and even force or pilferage (Thai, 2004). It embraces clearing out unnecessary 

acquisitions either due to obsolescence or due to depreciation in their usefulness and value to 

an entity (Hui et al., 2011). In any discipline, planning is a process that consists of many steps 

mainly concerning the future impact of decisions made today (Thai, 2004). It is the primary 

function that sets the stage for subsequent procurement activities. It fuels and ignites the 

engine of the procurement process (Hui et al., 2011). Procurement planning involves 

determining the procurement needs of an entity, their funding and timing of their acquisition 

such that operations are met as required in an efficient manner, Arrowsmith & Hartley 

(2010).

Public procurement refers to the government activity of purchasing the goods and services 

needed to perform its functions (Arrowsmith, 2010). According to Odhiambo and Kamau 

(2003), public procurement is broadly defined as the purchasing, hiring or obtaining by any 

contractual means, goods, construction works and services by the public sector. It involves 

the purchase of commodities and contracting of construction works and services if such 

acquisition is effected with resources from state budgets, local authority budgets, state 

foundation funds, domestic loans or foreign loans guaranteed by the state, foreign aid and 

revenue received from the economic activity of state. Arrowsmith (2010) contends that the 

concept of public procurement can be referred to as procurement planning, contract 

placement and contract administration.  It includes much that supports the work of 

government and ranges from routine items to complex spend areas, a growing spend where 

the private and third sectors provide key services directly to citizens in areas such as welfare-

to-work, further education, social care and health (Bolton, 2006). Such services may also be 

provided by the public sector directly, and in some cases even this public provision can be 

handled through procurement mechanisms. A public body may bid for government work 

against private sector firms through a formal competitive process (Anderson, 2001).  

Therefore, public procurement is concerned with how the public sector organizations spend 

taxpayers' money on goods and services (Hall, 2009). Globally, in many developed nations, 

government organizations across the world tend to spend between 8 per cent and 25% of 

GDP on goods and services (OECD, 2006); in the UK, public procurement expenditure is 

approximately £150 billion. But in Africa, public procurement procedures are poorly 
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executed and this negatively affects realization of increased economic development in the 

region. In Nigeria for instance, high level of corruption and bureaucratic procedures in the 

government are some of the key challenges responsible for lack of development of road 

network infrastructure in the northern parts of the country (Edward, 2009). In the most 

industrialized countries, public procurement varies between 5% and 8% of the gross domestic 

product (GDP), which indicates that public procurement plays a vital role in a country 

(Odhiambo, 2003). 

Public procurement planning has important economic and political implications, and ensuring 

that the planning process is economically efficient and effective is crucial. This requires in 

part that the whole procurement process should be well understood by the actors: 

government, the procuring entities and the business community/suppliers and other 

stakeholders, including professional associations, academic entities and the general public 

(Odhiambo, 2003).

In developing countries like Uganda, the public procurement sector is often the largest 

domestic market. The government has the obligation of providing goods, works and services 

to meet a variety of citizen needs. The necessity for proper procurement needs identification, 

efficient and effective budgeting and compliance with public procurement law, regulations 

and guidelines as clearly defined in procurement systems.

Effective public procurement planning is essential for good public services and good 

government. The public sector in Uganda spends over 8% of GDP a year on the goods and 

services necessary to deliver public services. Government must therefore, apply the highest 

professional standards when planning for any procurement because it involves spending 

taxpayers money on their behalf, to ensure it gets a good deal and to provide appropriate and 

necessary goods and services to the quality required to meet user needs. The procurement 

planning process spans a life cycle from identification of the need, through budgeting, the 

selection of suppliers, to post-contract award management, including disposal (Bolton, 

2006).This therefore means, for effective performance of public procurement entities, a need 

for compliance with public procurement planning procedures as clearly defined in the 

procurement laws and regulations (PPDA Act, 2003) is mandatory.

Van Weele (2002) views the procurement planning process as involving sourcing needs 

identification, budgeting and compliance with procurement procedures before contracting, 
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monitoring and evaluation. Public procurement planning is thus a function that forms the

foundation for the rest of management functions. Planning generally enhances the gathering, 

evaluating and interpreting of essential data and information in order to produce knowledge 

relevant to good policy making. The planning function encompasses defining an 

organization’s goals, establishing an overall strategy for achieving those goals, and 

developing a comprehensive hierarchy of plans to integrate and coordinate the activities (Van 

Weele, 2002).

A procurement plan must be integrated into annual sector expenditure programs to enhance 

financial predictability (PPDA Act, 2003). The procurement plans are prepared as part of the 

annual budget preparation process as they are necessary to inform the cash flow preparation. 

The annual procurement planning is an integral part of the budget processes. Therefore it is 

important to appropriately plan multiyear procurement and to integrate them into the medium 

term budgetary frameworks.

Nyeko (2004) argues that procurement performance is not usually measured in most PEs as 

compared with the human resource and finance functions. He asserts that failure to establish 

performance of the procurement function can lead to irregular and biased decisions that have 

costly consequences to any public procuring entity. Rotich (2011), in his studies on Influence 

of Planning on Procurement Performance in the Kenya Public Financial Sector, contends that 

the evaluation or measurement of procurement performance has always been a vexing 

problem for procurement professionals. He asserts that traditionally, firms concentrate on 

analyzing their own internal trends, which does not portray the true picture on how they 

compare well with competitors. Whereas the above studies dwelled on procurement 

processes, public reforms and the influence of planning, none of them addressed on 

performance indicators to gauge whether institutions have complied with the established 

procurement plans in delivering service to the public. This study sought to examine the 

correlation of procurement planning on performance of PDEs in Uganda.

1.1.4 Contextual Background

Public procurement in Uganda today operates in an environment of increasingly intense 

scrutiny driven by technology, programme reviews, and public and political expectations for 

service improvements. The procurement approach and procedure must be relevant and 

appropriate for what is being purchased, and the market must be able to provide it at an 

affordable price. PDEs are required to promote sustainable development objectives through 
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procurement in a way that is consistent with value for money and the legal framework for 

public procurement (PPDA Act, 2003). Uganda’s public procurement contains options 

analysis and recommendations around a range of issues depending on the precise nature of 

the procurement. Typically, for a complex procurement, it includes discussion of the 

contracting process itself; the number and nature of the supplies required; the length and type 

of contract; contract and supplier management issues. Considerations are also given as to

whether an existing contract could be available for wider use. Other strategic issues can 

include whether and how to use Prime Contracting, whereby a lead supplier manages sub-

contractors as part of the delivery chain.

The PPDA Act (2003) in particular describes the above, as in how public procurement may 

be conducted through the procurement cycle. The roles and responsibilities of public entities 

are limited to the procurement cycle in executing their activities. Regardless of the effort by 

the PPDA and the acknowledgement that the procurement department is capable of adding 

value to the organization still a large number of the internal customers act on their own and 

more frequently bypass the procuring department (Rotich, 2011). The purpose of the 

procurement cycle was to encourage competition among suppliers, professionalism, good 

business ethics and non discrimination among others (PPDA Report, 2007). In addition, the 

procurement departments of public entities in Uganda are faced with the problem of not

having enough information about the procurement planning procedure, needs identification, 

funding and resource consumption and are therefore affecting their performance.

1.2 Statement of the Problem

Most public procurement and disposal entities (PDEs) in Uganda today are known for their 

poor performance and corruption resulting from non adherence to public procurement 

processes and procedures, poor resource utilization, poor personnel management and training 

(Basheka and Bisangabasaija, 2010). As an integral part of public procurement planning, 

PDUs are supposed to comply with the PPDA Act (2003).

The PDU at MODVA seem not to adhere to this Act as a number of procurements are done 

without proper needs assessment, procurement budgeting and compliance to procurement 

planning procedures. One wonders whether there is truly fair and open procurement, 

provision for testing and inspection of goods, works and services procured and whether there 

is equitable award of contracts at the lowest cost with the same benefit to this entity. The 
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PDU at MODVA has suffered  from a number of audit queries relating to procurement 

planning , budgeting and performance for example;

The Auditor General (2015) report described the MODVAs’ procurement as “faulted”. In the 

procurement number MOD/SUPLS/2013- 14/00250 involving the supply of industrial 

materials for the renovation of Mubende barracks amounting to UGX.288,139,008, items 

were delivered before accepting the bid (Auditor General’s Report, 2015). The report also 

cites procurement number MD/SUPLS/2013-14/00030 involving the supply of different types 

of tyres to the entity depot at Magamaga amounting to UGX.1,323,240,000 in which 

procurement, by the time the call off order was issued on 18/11/2014, tyres worth 

UGX.1,323,240,000 had been delivered to lower Mbuya and, deliveries worth 

UGX.56,448,847 were made using photocopies (Auditor General’s Report 2015).

It was therefore, against the above state of affairs that a research was conducted to examine 

the procurement planning and its relationship with the performance of MODVAs’ public 

procurement and disposal unit (PDU) so as to find and recommend a lasting solution to the 

problem at hand.

1.3 Purpose of the Study

The purpose of this study was to investigate the relationship between procurement planning 

and performance of the procurement and disposal unit at MODVA.

1.4 Research Objectives

The specific objectives were;

(i) To examine the relationship between procurement needs assessment and performance 

of the PDU at the MODVA.

(ii) To establish the relationship between procurement budgeting and performance of the 

PDU at the MODVA.

(iii)To establish the relationship between compliance with procurement planning 

procedure and performance of the PDU at the MODVA

1.5 Research Questions

This study sought to find answers to the following questions;
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(i) What is the relationship between procurement needs assessment and performance the 

PDU at MODVA?

(ii) What is the relationship between procurement budgeting and performance of the PDU 

at the MODVA?

(iii)What is the relationship between compliance with procurement planning procedure 

and performance of the PDU at the MODVA?

1.5 Hypotheses of the Study

This research attempted to verify the following hypotheses;

H1There is a significant positive relationship between procurement needs assessment 

and performance of the PDU at MODVA. 

H2There is a significant positive relationship between procurement budgeting and 

performance of the PDU at the MODVA.

H3There is a significant positive relationship between compliance with procurement 

planning procedure and performance of the PDU at the MODVA.
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1.7 Conceptual Framework

Fig. 1.1: A conceptual framework on the relationship between procurement 

planning and performance of PDU at the MODVA

In this study, procurement planning was the independent variable whilst performance of the 

procurement and disposal unit (PDU) was the dependent variable. The researcher’s 

conception in this framework was that the performance of the PDU at the MODVA was 

significantly related to the unit’s adherence to the PPDA Act (2003). The framework asserted

that procurement budgeting, effective procurement needs assessment and compliance to 

procurement planning procedures was significantly related to unit’s performance. 

Procurement Budgeting

The Procurement Planning in PDUs entails the integration of procurement plans into the 

budgetary processes based on the indicative or approved budget, as stipulated in the PPDA 

(2003). The researcher conceptualized that the budget as well as the procurement plan at 

PDUs were supposed to be based on realistic cost estimates derived from the market research 

database which was supposed to be compiled and updated regularly by the procurement unit 

in line with regulations, the PPDA (2003).

Procurement Planning(IV)

Source: Guided by Basheka & Bisangabasaija, (2010); PPDA Act (2003)

Performance of PDUs (DV)
 Procurement compliance in 

accordance with PPDA Act (2003)
 Spending within acceptable budget
 Delivery time

Procurement Budgeting
 Cost Estimation
 Market intelligence
 Budget and work planning

Assessment Of Procurement Needs
 Needs Identification 
 Determination of Terms of Reference (ToR)
 Specification of Goods

Compliance With Procurement Planning 
Procedures
 Planning for the required procurement
 Compliance with the public procurement procedure
 Compliance with procurement methods



11

Procurement Needs Assessment

The researcher conceptualized that procurement planning entails the assessment of 

procurement needs and this involved identification of needs, determination of scope of goods, 

works or services required, procurement strategies or methods to be deployed and setting of 

timeframes and accountability for the full procurement process. Experts assert that 

procurement needs assessment is a systematic process for determining and addressing the 

needs, or gaps between current conditions and desired conditions or wants (Basheka & 

Bisangabasaija, (2010).

Compliance with Procurement Planning Procedures 

The researcher also conceptualized that compliance with the procurement planning procedure

entails the observance of a couple of key steps as defined in the PPDA Act, 2003. These steps 

aim to ensure that all the stakeholders involved in the procurement exercise obtain fair 

treatment. The steps and considerations include; planning for the required procurement over a 

given period, identifying the needs and source of the items to be procured, highlighting 

specifications/initiation of procurement, determining and estimating the budget, developing 

specifications, determination of procurement procedure, sourcing (soliciting) offers, 

evaluation of offers, estimation of post qualification, commencement of contract, contract 

performance (delivery) and management, record keeping and accountability, payment and 

post contract performance (PPDA, Act, 2003). In nut shell, this study examined the 

relationship between compliance with the required procurement planning process, 

compliance with the public procurement procedure and compliance with procurement 

methods and, performance of the MODVAs’ PDU.

1.8 Significance of the Study

The result of the research will hopefully contribute towards informing the development, 

adoption and improvement of procurement planning procedures, needs identification and 

funding, which facilitate the efficient and effective performance of MODVAs’ PDU and 

other PDEs in Uganda.  Specifically, the study will be important to the following parties:

Ministry of Defence and Veterans Affairs: The Ministry of Defence and Veterans Affairs

may use the findings of the study to redress the problems leading to the wanting performance 

of its PDU. It is the researcher’s conception that the recommendations of this study will 
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provide government with relevant measures on how to improve on compliance with the 

public procurement planning procedures in MODVAs’ PDU.

Government policy-makers: The government policy-makers and other stakeholders can 

utilize the findings of the study to formulate and implement proper public procurement 

policies. Policy makers and other key stakeholders may borrow from the recommendations of 

this study to develop policies that are evidence-based and aimed towards closing gaps within 

the entire public procurement entities starting from the Defence Ministry and Veteran Affairs.

Other Researchers and Academicians: Other researchers and academicians may utilize the 

findings of this study to empirically analyze and examine further concepts, variables in public 

procurement and carry out further studies. Given that the field of public procurement is still 

limited in terms of content and context, gaps and lessons that will be identified within this 

present study may provide opportunities for further research and empirical evidence for 

future literature.

1.9 Scope of the Study

1.9.1 Content Scope

This study was on procurement planning and procurement performance of the PDU at 

MODVA. Ideally, this research was based on data elicited from all respondents at the 

Ministry of Defence and Veterans Affairs as a PDU.

1.9.2 Geographical Scope

The scope was limited to only the Ministry of Defence and Veteran Affairs headquarters in 

Kampala – Uganda. This scope has been interested by the wanting procurement performance 

at the Ministry Defence and Veteran Affairs as reported by the Auditor General’s Report 

(2015).

1.9.3 Time Scope

The scope was limited to a period between 2007 and 2016. The time-span has been selected 

because it is when there were persistent reports citing poor procurement performance of this 

PDU.
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1.10 Justification of the Study

The aim of this study was to analyze the effect of procurement planning with a special focus 

on, need assessment, budgeting and compliance with procurement planning procedures on 

performance of PDUs. Whereas a comprehensive procurement performance is described as a 

function of an all-inclusive procurement planning process that analyzes all the variables in a 

specific environment, previous studies and theories have established that the value of, 

procurement needs identification, budgeting and compliance have not extensively analyzed to 

show how and to what extent they influence the performance PDUs in Uganda. While it is 

true some studies have been carried out in Uganda’s public procurement, they, however, had 

failed to highlight in clear terms the role of the above procurement planning variables on 

institutional performance as PDU. 

This study therefore, attempted to establish these relationships in a more necessary manner 

for developing mechanisms for improving performance of the MODVA PDU. Copying from 

the institutional theory, PDUs, which do not have performance means in their procurement 

planning processes and do not comply with procurement planning procedures experience 

lower performance.

1.11 Definition of Key Terms

Procurement means acquisition by purchase, rental, lease, hire purchase, license, tenancy,

franchise or any other type of works, services, or supplies or any combination up to the time a 

user consumes or utilizes a service as per his requirement (PPDA 2003).

Procurement planning is the process of determining the procurements needs of an entity and 

the timing of their acquisitions and their funding such that the entities’ operations are met as 

required in an efficient manner (Arrowsmith and Hartley, 2010). In the context of this study, 

procurement planning was conceived as a process used by PDEs to plan purchasing activities 

for a specific period of time, this is commonly completed during the budgeting process, and 

the primary concept of procurement planning is that advance planning results in cost savings, 

more efficient business operations, and therefore increased profitability.). 

Public procurement: is defined as the process of the acquisition, usually by means of a 

contractual arrangement after public competition, of goods, services, works and other 
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supplies by the public service (OECD, 2007). In the context of this study, it was conceived as 

a process that spans the whole life cycle from initial conception and definition of the needs of 

the public service through to the end of useful life of an asset.

The procurement process: this is viewed as involving sourcing (planning: needs 

identification and assessment, supplier selection) contracting, monitoring and evaluation, and 

expediting; based on the model definition by (Van Weel, 2002).
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CHAPTER TWO

LITERATURE REVIEW

2.0 Introduction

This chapter provided the review of literature related to the subject under study. It 

specifically reviewed the theoretical models and literature on public procurement planning 

procedures, needs identification and budgeting. The chapter covered the theoretical review 

and, conceptual review specifically reviewing the relationship between public procurement 

needs identification and performance of PDUs, procurement budgeting and performance of 

PDUs and compliance with public procurement planning procedures and performance of 

PDUs. A summary of the chapter was also presented at the extreme end of this literature 

review.

2.1 Theoretical Review

This study adopted the Institutional Theory to try and examine elements of public 

procurement planning as they relate to performance of public procurement institutions. This 

theory explains an institution in a regulatory, normative and social-cognitive manner (Scott, 

2003). According to Scott (2004), institutions are composed of cultural-cognitive and 

regulative elements that, together with associated activities and resources give meaning to 

life. The author explains the three pillars of institutions as regulatory, normative and cultural 

cognitive. The regulatory pillar emphasizes the use of rules, laws and sanctions as 

enforcement mechanism, with expedience as basis for compliance. The normative pillar 

refers to norms (how things should be done) and values (the preferred or desirable), social 

obligation being the basis of compliance. The cultural-cognitive pillar rests on shared 

understanding (common beliefs, symbols, shared understanding).In Uganda, public 

procurement is guided by the PPDA Act (2003), regulations and guidelines, which are from 

time to time issued by the PPDA Authority only and which must be complied with to the 

latter by all PDUs.

The PPDA Act (2003) requires that proper procurement planning involving adherence to 

stipulated procurement procedures, proper needs identifications and procurement funding, 

proper maintenance and keeping of records be implemented in all public procuring entities 

hence need to have policies, norms and rules to the effect. Borrowing from this theory, public 

procuring entities are guided by rules and regulations like the PPDA Act (2003) and policies 

to be used in implementing the act as well as the regulations hence policies on procurement 
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planning. From the three pillars of institutions propounded by Scott (2003) such as 

organizational culture, social influence, organizational incentives and enforcement are 

identified as antecedents of compliance to procurement procedures, procurement needs 

identification and funding.

The institutional theory asserts that it is important for an organization to maintain the 

procurement plan. It is also considerably more expensive and extravagant to procure items in 

an organization without a procurement plan and therefore the need for PDUs to abiding by 

the public procurement and oversight guidelines, policies and regulations is to mainly to 

improve on performance in terms delivery, timeliness, quality and value for money. This 

means the entity will reduce overstocking, saves on cost achieved through economies of scale 

and procurement of quality works, goods and services achieved through quality 

specifications. For this reason, many organizations have seen that any money spent in 

improving the level of service is an investment in the business, and can often be measured 

against an increase in market share and the performance of the business (Scott, 2003).

Institutional theory describes the effects of external institutional pressures on organizations 

and defines institutions as regulatory structures, government agencies, laws, courts, and 

professions, as well as interest groups and public opinion (Scott, 2003). The rules and norms 

set out by the institutions in an environment are endorsed by various actors. When speaking 

of actors and institutional environment in this research project, reference is made to the 

norms represented by the actors in the environment and the pressure that these norms exert on 

other actors in the environment. A strength attributed to institutional theory is its ability to 

explain non-choice behaviour of organizations how they conform to norms without 

questioning them and undertaking public function (Scott, 2003).  

The institutional theory acknowledges that public procurement institutions’ structures are 

influenced by social values that are typically taken-for granted, widely accepted and resistant 

to change (Ashworth, Boyne and Delbridge, 2009). One aspect of institutional theory 

suggests that public procurement institutions conform to external environmental pressures to 

demonstrate their legitimacy to key stakeholder groups (Ashworth et al., 2009).  Conforming 

to shared norms enhances the perceived legitimacy of these institutions, protects them from 

external pressure and scrutiny, and enhances their potential for survival (Scott, 2005).  

Legitimate activities resonate with the shared understanding among stakeholder groups of 

acceptable standards of performance, and in regulated environments legitimacy can take a 
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more dominant role than enhancing economic performance (Scott, 2005). The socially 

constructed patterns of practice, and the assumptions, beliefs and values that underpin the 

meaning of legitimate practices are referred to as institutional logics (Russell and Meehan, 

2014).  Institutional logics are important as they provide mechanisms to drive change, and 

crucially, also enable changes to be resisted through sustaining the legitimacy of current 

practice and shared values.    

To acquire or maintain legitimacy, PDEs respond isomorphically to their institutional 

environments (Russell and Meehan, 2014). Isomorphism refers to the degree of homogeneity 

between PDEs caused by the internalization of external influences (Frumkin and 

Galaskiewicz, 2004; Ashworth et al., 2009). Isomorphic responses are classified as: coercive, 

referring to convergence of responses driven by compliance or legislation; normative, seen 

through adherence to professional standards; or mimetic, where a PDU copies the structures 

and/or practices of others that are seemingly successful (Ashworth et al., 2009). An important 

consideration in institutional research is to recognize that PDUs, and decision-makers within 

PDUs, are active rather than passive in their responses (Russell and Meehan, 2014), and 

through institutional logics actors can create and legitimize change or resistance to change 

(Suddaby and Greenwood, 2005).  Strategic responses have been classified on a varying 

passive-active scale of resistance from acquiescence, compromise, avoiding, defying, through 

to manipulation.

The institutional theory in public procurement has made great advances in recent years, but 

also has a number of significant theoretical and methodological problems. The most 

important of these problems is the generally static nature of institutional explanations. Also, 

there is a nagging problem of the difficulties in measuring institutional variables in other than 

simplistic, nominal categories. As well as discussing these problems this review tries to 

explain the static nature of institutional theory by examining the concept of 

“institutionalization”, and the creation (and tearing down) of institutional structures. The 

researcher argues that by considering institutionalization as a continuous variable rather than 

a nominal variable we can begin to understand better the dynamics of PDUs themselves, and 

therefore also develop better institutional explanations for other social and political 

phenomena around and within the PDUs.

Potentially the most important impediment to a more central position for institutionalism is 

that the term means so many things to different scholars, and that some of the alternative 
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approaches are not only different but even contradictory (Scott, 2004). Therefore, if one 

adopts some versions of the institutional approach he or she may have very different 

empirical evidence, and make very different predictions about behavior, than if one were 

doing research using another version. This is true even though this research is conducted 

using what is nominally the same theoretical approach. A central question then is just how 

much of an impediment these internal differences are and what if anything can be done to 

generate a more unified approach for institutional theory (Scott, 2003).

While a number of issues in institutional theory have been discussed, there is need to answer 

the central question of whether this institutional theory can function as an organizing 

approach for the public procurement discipline (Suddaby and Greenwood, 2005). Posing this 

question does not however, mean that it would necessarily be the only or even the dominant 

approach, but is there sufficient power and generality to think about institutionalism in terms 

of public procurement? In other words, can institutional analysis explain range of phenomena 

in the field of public procurement, and do so in a prudent manner?  The answer to this 

question is a definitive yes and no. On the one hand institutions can be discerned existing 

within a wide range of political settings, and performing a wide range of public tasks. In the 

context of this study, PDUs especially the UPDF appear volte face to be associated with 

differences in behavior of individuals and differences in decision-making outcomes. 

Institutions help in reducing variance in political behavior and therefore help to improve the 

possibilities of prediction. Likewise, PDUs are more readily identifiable (at least under most 

definitions of the term) so that they comprise a useful point at which to begin the analysis.  

The critics would argue, however, that even if institutional theory does constitute a good 

place at which to begin the analysis, they are not such a good place to end it (Ashworth et al., 

2009). There are a number of problems in the theory itself, and in its ability to provide 

coherent explanations of political phenomena, that limit its utility as a central framework for 

the performance of PDUs. One of the more important problems is the difficulty of measuring 

the performance of PDUs; we know PDUs do exist but how do they vary? Further, such 

explanations as may be available from institutional theory may be excessively static, and be 

incapable of coping with the dynamism and complexity of the contemporary political world.

2.2 Procurement Needs Assessment and Performance of PDUs

Procurement planning is the primary function that sets the stage for subsequent procurement 

activities and, it fuels and then ignites the engine of the procurement process. Arrowsmith 
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and Hartley (2002) explain that procurement planning is the process of determining the 

procurement needs of an entity. Mamiro (2010) asserts that one of the major setbacks in 

public procurement is poor procurement planning and management of the procurement 

procedures, which include needs that are not well identified and estimated, unrealistic 

budgets and inadequacy of skills of procurement staff responsible for procurement. 

Procurement performance is not usually measured in most Public entities as compared with 

the human resource and finance functions. Poor needs identification have a significant 

negative effect on performance of public procurement entities and that failure to establish 

performance of the procurement function can significantly lead to irregular and biased 

decisions that have costly consequences to any public procuring entity (Arrowsmith and 

Hartley, 2002).

A comprehensive procurement performance has been described as a function of an all-

inclusive procurement planning process that analyzes all the variables in a specific 

environment (Thai, 2004). In relation to the above discussion, the various studies and the 

institutional theory that this study adopts have established the value of, procurement needs 

assessment especially the value of procurement needs identification, determination of terms 

of reference (ToR) and scope of work or specification. They, however, fail to highlight in 

clear terms the role of the above values of procurement needs assessment on performance of 

a public procurement unit as an entity or institution.

Efficient public procurement systems are essential to the best performance of public 

procurement units within public institutions. However, public procurement needs assessment 

is a key element to the overall efficiency of public sector management because it can 

contribute to a better allocation of resources and improved performance of PDUs in the 

public sector. Weak and corrupted procurement plan often lead to a waste of public financial 

resources, time wastage and higher transaction costs and, therefore, undermine development 

efforts. The effective procurement planning should acknowledge complexity, identify the 

right needs and organize the work, manage timetable effectively, follow sound bid evaluation 

method and develop a smart, fair contract. Effective procurement planning requires organized 

teamwork: authorities, responsibilities, schedule, and resources (Arrowsmith and Hartley, 

2002).

Basheka (2004) argues that procurement planning is one of the primary functions of 

procurement with a potential to contribute to the success of any public procurement entity’s 
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operations and improved service delivery. It is a function that sets in motion the entire 

acquisition/procurement process of acquiring services in a PDU. Mullins (2003) asserts that 

the contribution of procurement needs assessment in facilitating an efficient and effective 

service delivery in the public sector is generally undisputed in both developed and developing 

countries. Its contribution to performance of public procurement entities can be both at 

institutional and departmental procurement levels. Mullins study revealed a significant 

positive relationship between procurement needs assessment as a variable of public 

procurement planning and performance in PDEs (Mullins, 2003). These results are compared 

to international research findings, and suggestions are offered for management, policy 

making, and future research.

Thornton et al., (2012) argue that societies are inter-institutional systems, with each of the 

institutional orders having their own central logic. In any society, at any given point in time, 

different ‘Leitideen’ or ‘substances’ provide value-orientations and criteria of rationality  

with complex interdependencies and overlapping domains of jurisdiction (Friedland, 2009). 

Greenwood et al. (2014) strongly endorse the institutional logics perspective, but take issue 

with the predominant field-level approach of most current work along these lines. Instead, 

they encourage the studying of differences between organizations and to ‘compare across 

institutions in order to identify the differences in their archetypal organizational forms’. 

While the researcher is convinced that much value lies in such theorizing, he believes that 

restricting research to the institutional level with PDUs as dependent variable deprives this 

perspective of its full potential to provide insights into the interrelationship of procurement 

planning and performance of PDUs as institutions. Especially the literature on institutional 

complexity has inspired a plethora of studies that focus on coexisting or competing logics in 

public procurement planning (Greenwood et al., 2011). In fact, it has inspired scholars to 

such an extent that we currently face a vast and increasingly confusing mound of research on 

divergent issues and phenomena in public procurement, from differing institutions and 

settings. Recent elaboration of the institutional theoretical framework has certainly 

contributed to more clarity; nonetheless, ‘institutional logic’ has become the new buzzword 

in institutional research especially in the public procurement field (Thornton et al., 2012). 

What is however, missing, is an encompassing systematization that would help to accumulate 

findings and knowledge.
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2.3 Procurement Budgeting and Performance of PDUs

Previous literature has showed that procurement planning is the process of determining the 

procurement funding of an entity, timing and acquisition of funds such that operations are 

met as required in an efficient manner (Arrowsmith and Hartley, 2002). Public procurement 

is concerned with how public sector organizations spend taxpayers' money on goods and 

services (Hall, 2009). Globally, in many developed nations, government organizations across 

the world tend to spend between 8 per cent and 25 per cent of GDP on goods and services 

(OECD, 2006). In the UK, public procurement expenditure is approximately £150 billion 

(Department of Environment, Food, and Rural Affairs, 2007). In Africa, public procurement 

procedures are poorly executed and this negatively affects realization of increased economic 

development in the region. In Nigeria for instance, high level of corruption and bureaucratic 

procedures in the government are some of the key challenges responsible for lack of 

development of road network infrastructure in the northern parts of the country (Edward, 

2009).

Public procurement varies between 5% and 8% of the gross domestic product (GDP) in most 

industrialized countries (OECD, 2007). In the Middle East and Africa, Uganda inclusive, 

central government purchases range from 9% to 13%. This indicates that public procurement 

plays a vital role in a country (Odhiambo, 2003). Public procurement has important economic 

and political implications, and ensuring that the process is economical and efficient is crucial. 

This requires in part that the whole procurement process should be well understood by the 

actors: government, the procuring entities and the business community/suppliers and other 

stakeholders, including professional associations, academic entities and the general public 

(Odhiambo, 2003).

In developing countries like Uganda, the public procurement sector is often the largest 

domestic market. The government has the obligation of providing goods, works and services 

to meet a variety of citizen needs. The necessity for public procurement law and also clearly 

defined procurement systems arises from the fact that, unlike the private sector, public 

procurement is a business within a national and political system, whose pillars of strengths 

(Edward, 2009). 

As part of the efforts to adopt a long term and strategic view of their procurement needs and 

management, most countries have resorted to using their annual procurement plans as a 

possible problem solver (Mahmood, 2010). Besides the fiduciary obligation of delivering 
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public goods and services, public procurement addresses a wide range of objectives. It has 

been used by governments to achieve socio-economic objectives such as stimulating 

economic activity; protecting national industries from foreign competition; improving the 

competitiveness of certain industrial sectors; and remedying national disparities (Bolton, 

2006). The objectives of public procurement are achieved through various means, and legal 

and regulatory rules on conducting public procurement (Arrowsmith, 2010).

Effective public procurement funding is therefore essential for good public services and good 

governance especially in matters of defence and security. The public sector in the UK spends 

well over £150 billion a year on the goods and services necessary to deliver public services 

(Coase, 2007). In Uganda, government spends over One Trillion Uganda Shillings $280 

million a year in the Ministry of Defence and Veterans Affairs (National Budget Abstract 

2016/2017). Government must however, apply the highest professional standards when it 

spends this money on behalf of taxpayers, to ensure it gets a good deal and to provide 

appropriate and necessary goods and services to the quality required to meet user needs. The 

procurement process spans a life cycle from identification of the need, through the selection 

of suppliers, to post-contract award management, including disposal (Bolton, 2006).

According to the PPDA Act (2003), purchases must be economical and efficient. This means 

that they should be based on market prices and should be able to generate saving. It also 

means that bad practices such as irresponsible procurement leading to wastage, wear and tear 

of stocks, over invoicing, unplanned expenditure, shortage of goods when needed, poor 

quality products and similar factors to be avoided.

The procurement plan must therefore, be integrated into the budgetary processes based on the 

indicative or approved budget, as stipulated in the PPDA Act (2003). The budget has to be 

based on realistic cost estimates derived from the market research database which is to be 

compiled and updated regularly by the procurement unit in line with public procurement 

guidelines and regulations, as described in the PPDA Act (2003). Costs are one of the factors 

that are concerned with the customer perspective. The PPDA Act 2003 intends to 

institutionalize results-based budgeting, and establish a financial management capacity so as 

to meet regulatory standards and customer needs. Specifically, the UPDF as a PDU needs to 

develop procurement budgetary plans while operationalizing value-for-money standards as 

provided for within the PPDA Act 2003.
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2.4 Compliance with Procurement Planning Procedures and Performance of PDU

Public procurement involves making sure that regulations of procurement are followed in the 

public sector. The procurement planning exercise follows steps and various aspects of 

considerations according to the PPDA Act, 2003. These steps and considerations must be 

observed in order to ensure that all the stakeholders involved in the procurement exercise 

obtain fair treatment. The steps and considerations include; planning for the required

procurement over a given period, identifying the needs and source of the items to be 

procured, highlighting specifications/initiation of procurement, determining and estimating 

the budget, developing specifications, determination of procurement procedure, sourcing 

(soliciting) offers, evaluation of offers, estimation of post qualification, commencement of 

contract, contract performance (delivery) and management, record keeping and 

accountability, payment and post contract performance (PPDA, Act, 2003). Many 

procurement officials in PDE across Africa have for the past years had limited understanding 

of their roles, and are usually open to manipulation by management or principal shareholders 

especially key political leaders. Some are outright incompetent. Yet, PDEs need to play any 

meaningful role in the ensuring of compliance with public procurement planning as defined 

in the prevailing public procurement guidelines, laws, policies and regulations. However 

many simply act as rubber stamps for decisions taken outside the PDU (Kenyanya, 2011). In 

this perspective, compliance arises from a dynamic equilibrium between the various powers 

of the state and understanding what their roles are (Eyaa, 2011).  

Studies that have been done reveal that even after enactment of regulations in procurement 

there are inefficiencies  observed in public funds usage in procurement due to inadequate 

compliance that can be attributed to public procurement (Agaba and Shipman, 2007). The 

specific objectives of the study are to establish the relationship between compliance with 

public procurement planning procedures and performance of the PDU at MODVA.

Agaba and Shipman (2007) observed that public procurement represents 18.42% of the world 

GDP. Consequently, various countries both developed and developing have instituted 

procurement reforms involving laws and regulations. The major obstacle however, has been 

inadequate regulatory compliance. Farmer and Weele (2000) confirm that non-compliance 

problem in public procurement affects not only the third world countries but also countries in 

the European Union. This position is further supported by Geldermanet al., (2006) who 

contend that compliance in public procurement is still a major issue.
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One of the factors that cause non–compliance with procurement planning is the level of 

familiarity with the procurement regulations. Eyaa (2011) asserts that during the early days of 

the inception of public procurement regulations in The Netherlands, many municipalities 

could not comply to the regulations because they were not familiar with them.  Given that the 

procurement profession is still relatively new in Uganda, with the regulations having come 

into force in 2003, it is possible that the level of familiarity with the regulations is still low. 

On the other hand, it is possible that those who are familiar with the regulations know it so 

well that they know how to beat the loopholes to their advantage. It is worth noting that the 

ambiguity in the public procurement planning may provide a chance for dubious acts 

including opaque tendering and discriminate supplier selection which may progress into poor 

compliance levels. Some theorists have noted that deficient familiarity of the procurement 

procedure by all the internal stakeholders may affect compliance.

There are six dimensions though which we can judge the level of institutionalization of any 

structure and its ability to adapt to change, including: autonomy, complexity, coherence, 

congruence and exclusivity (Arrowsmith, S. (2010). Implementation of organizational 

activities depends on the relationships between and within organizations. Whereas this study 

is informed by the institutional theory, one best way to explain this relationships and its effect 

on implementation of organizational activities is the principal-agency theory which holds that 

shirking is likely to occur when there is some disagreement between policy makers and the 

bureaucracy. Civilian political leaders (principals) delegate authority to the bureaucracy 

(agent) with the expectation that the agent does not move quickly enough to reflect the policy 

preferences of principal, the committee members could show their displeasure by cutting the 

funding of the organization. Leaders (the principals), through powers of appointment and the 

purse are in position to influence bureaucratic outputs.  Literature asserts that politicians 

wield considerable power in affecting bureaucratic outputs via the power of appointment by 

which the influence the procurement planning process. Cane (2004) insists that the chief 

executive’s power of appointment and the threat of legislative sanctions influence 

bureaucratic output. Moreover, Cane (2004) asserts that there is a boundary in which agents 

are allowed to exercise various amounts of discretion (Cane, 2004). The amount of discretion 

allowed to agents is determined by the importance of a policy-the more important a policy, 

the lesser the amount of discretion that will be allowed to agents and conversely, the less 

important a policy to a principal, the more discretion that will be accorded to the agent.
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This study attempting to establish these relationships is more necessary for developing 

application of such relationships and performance with specific concern to MODVA as 

public procurement unit. Lack of compliance with established public procurement planning 

procedures as set therein the PPDA Act, 2003 and public procurement guidelines creates 

opportunities for spending outside acceptable budgets, timeline and generally poor 

performance of a PDU as an institution. Eyaa (2011) identifies three key components of 

compliance with procurement planning procedures, including planning for the required 

procurement, compliance with the public procurement procedure and compliance with 

procurement methods. Public procurement entities or institutions, which do not comply with 

public procurement planning procedures as set within the PPDA Act, 2003 experience lower 

performance. They always do not follow the procurement guidelines and procedures; they 

spend outside the acceptable budgets and are poor timely performers (Kenyanya, 2011).

2.5 Summary of the Literature Review

In view of the above scholarly literature review, it was evident that procurement planning had

been in practice for a long time in the world, most especially the developed world.  It was

also evident that whereas public procurement dates back to the early civilizations of 

Mesopotamia and Greece, it had become not only an important economic tool but also a very 

essential tool that could be used to influence certain public policy goals or agendas as 

improve public service delivery and general performance of public institutions. This was

evident in OECD’s (2007) report that the total expenditure for 24 industrialized nations in 

2006 ranged from 29.8 % to 55.9% of GDP, but their work only concentrated on the 

developed countries.

It was also evident in the above literature that in Africa, procurement planning had been in 

existence even though there are no documentary proves of how the public procurement 

planning practices were; this is because governments used to purchase goods from others. 

Thai, (2005), outlined two broad challenges that are faced by procurement practitioners in 

Africa: external factors and internal factors. Since the advent of the procurement practices in 

Uganda, especially public procurement, there have been a number of issues outlined as the 

main areas of challenges facing PDUs in their practice of procurement. The literature review 

has tried to evidence the relationship between the different procurement planning practices 

including needs identification, budgeting and compliance with public procurement planning 

procedures and, performance of PDUs. With little research done on public procurement 
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planning in Uganda, this research tried to find the challenges of compliance with procurement 

planning procedures, how public procurement needs identification and budgeting affect the 

performance of PDUs in Uganda.
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CHAPTER THREE

METHODOLOGY

3.1 Introduction

This chapter provides information regarding the methodology that was used in this study. It 

presents among others the research design, study population, sample size and selection, data 

collection method and instruments, validity and reliability of instruments, data collection 

procedure, data analysis and measurement of variables.

3.2 Research design

This study adopted a Cross-Sectional study design. According to Kothari (2004), cross 

sectional data design is the collection of data mainly using questionnaires or structured 

interviews to capture quantitative or qualitative data at a single point in time. This involves 

the researcher comparing two different groups within the same parameters (Carrie, 2007). 

The cross-sectional study design enables a researcher to closely examine the data within a 

specific context. Whereas there were other research designs like case study design, 

longitudinal studies, observational studies and survey research method, the cross sectional 

survey design was chosen because it is time saving also less costly since a researcher went to 

the field once. This involved the use of questionnaires as a quantitative approach and 

interviews as qualitative approaches that were adopted to measure the magnitude of the 

various constructs and variables that are conceptualized in the study.

3.3 Study Population

3.3.1 Target population

A population refers to an entire group of individuals, events or objects having a common 

observable characteristic (Mugenda and Mugenda, 2003). The population of the study 

comprised of about 50 people (staff specifically within the MODVA’s PDU). The researcher 

selected this population because it was at the centre of all issues raised in this study regarding 

the performance of the PDU and so they were believed to have answers to this research 

questions. The population included; officials in the PDU, key officials in accounts and 

finance departments. Sekaran, (2005) also asserts that a target population is a group of 

individuals, objects or items from which samples are taken for measurement or it is an entire 

group of persons, or elements that have at least one thing in common. Given the nature and 

scope of this study, the population provided a representative sample that provided reliable 

data in respect of the subject under study.
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3.3.2 Accessible population

Jensen & Mugenda and Mugenda (2003) define accessible population as the number of 

potential respondents that the researcher is able to reach in the specified period of time using 

the available resources without affecting the intended outcome of the research. Given the 

total target population (50) of this study, the accessible population was also 50

3.4 Determination of the Sample Size

A sample is portion or part of the population of interest. Mugenda and Mugenda, (2003) 

asserts that sampling is that part of the statistical practice concerned with the selection of 

individual or observations intended to yield some knowledge about a population of concern, 

especially for the purposes of statistical inferences. Based on Krejcie and Morgan [1970] 

table, the sample size of this study was 44 respondents and, of these, 37were questionnaire 

participants while 7 were interviewees. However, the study covered 35 respondents through 

questionnaires and 7 through interviews.

Table 3.1:  Study Population and sample size

Category Target 

Population

Sample

Size

Sampling 

Strategy Used

Tools to be used

Procurement officials 40 36 Random 

sampling

Questionnaire/Int

erview Guide

Accounts/Finance 

officials

10 08 Purposive 

selection

Interview guide

Total 50 44 No. Resp. = 44

Source: MoD Annual Report (2016); Auditor Generals Report (2016); Sample size 
Determined using Krejice and Morgan (1970) table.

This was justifiable by what Kothari (2004) stated that a representative sample could be 30% 
of target population.

3.5 Sampling Techniques and Procedure

Sampling is one of the salient components of research. It is the process of selecting a sub-set 

of cases in order to draw conclusions about the entire population. The study employed 

probability-based sampling and non-probability sampling techniques.

3.5.1 Probability-based Sampling

Using the simple random sampling technique, the researcher selected respondents from user 

departments at the MODVAs’ PDU as recommended by (Kothari, 2004). These included 
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Procurement and Logistics Officers from the MODVA headquarters (including procurement 

officers and user department staff members). By this technique, all members in user 

departments stood an equal opportunity to be selected and included in the sample size. A 

sample was therefore, selected using a probabilistic algorithm. These respondents were 

categorized according to user departments. In probability-based sampling, the first step was 

to decide on the population of interest, that is, the population the researcher wanted the 

results about, the second step involved establishing a frame – listing all the units of that 

population and selecting a sample from the frame using algorithm (Orodho, 2005).  

In this study the geographical area (MODVA headquarters) was selected first, the MODVAs’ 

PDU as the dwelling inside this area that was selected and, finally, people mainly working 

within the PDU at MODVA headquarters were randomly selected. Respondents were 

categorized according to sections and positions in terms of hierarchy and based on 

responsibility.

3.5.2 Non-Probability-based Sampling

With non-probability sampling, population elements are selected on the basis of their 

availability and authority to provide key information on the subject under study (Kothari, 

2004). In this case, the researcher employed the purposive selected technique in the case of 

key respondents especially some key officials from the finance and accounts departments and 

senior procurement officials (Head of procurement/chairperson and secretary contracts 

committees). This was because the researcher intentionally wanted to choose the size and 

content of this sample in order to maximize results of the study. In making the selections, 

researcher chose not only which people to include in this study, but what times, venues or 

interactions about the study subject. 

Specific to this study, the researcher adopted convenience sampling technique to select the 

sample primarily on the basis of what the researcher is able to access within the available 

time frame and resources. This is often a default approach in small-scale pieces of research 

especially undergraduate or Masters ‘dissertations (Bryman, 2008).However, one of the 

strongest rationales for this method was when the group or phenomenon under study was 

generally difficult to access but, the researcher was able to establish a sufficient degree of 

contact or trust with particular participants to conduct a viable research.
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3.6 Data Collection Methods

Questionnaire method, interviewing and documentary review analysis were used to collect 

both primary and secondary data. Self-administered questionnaires and interview methods 

enabled the researcher to collect primary data while documentary review analysis enabled the 

researcher to collect secondary data.

3.6.1 Questionnaire Method

The questionnaire was used to collect primary data from lower cadre staff in the procurement 

department and some key user department. This method was opted because it is a cheaper and 

quicker way of data collection from a range of respondents in the shortest time possible.  

According to Mugenda and Mugenda (2003), structured or close ended questions are easier to 

analyze since they are in an immediate usable form. They are easier to administer as possible 

answers follow each item.  Since this study was time bound this category of questionnaire 

was useful to the study and helped to ease the task of the researcher.

3.6.2 Interview Guide

Interviews are discussions, usually one-on-one between an interviewer and an individual, 

meant to gather in-depth information on a specific set of topics (Mugenda and Mugenda. 

2003). Interviews can be conducted in person or over the phone. According to Kothari 

(2004), interviews are often used in mixed method studies to generate confirmatory results. 

Interview data often gather more in-depth insights on participant attitudes, thoughts, and 

actions (Kendall, 2008). 

An interview guide was used to conduct face to face interviews an enable the collection of 

primary data from key respondents both from the MODVA PDU. According to Mugenda and 

Mugenda (2003), face to face interviews provide in-depth data, which is not possible to get 

using a questionnaire. Brookhart & Durkin (2003) observe that interviewers can take 

advantage of the interview situation to get further clarification on a response given by the 

respondent thereby enriching the research findings.  Therefore the interview method was key 

in establishing the relationship between procurement planning and performance of the PDU 

at MODVA.
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3.6.3 Documentary Review/Analysis

Document analysis is a form of qualitative research in which documents are interpreted by 

the researcher to give voice and meaning around an assessment topic (Brookhart & Durkin, 

2003). According to Lai & Waltman (2008), analyzing documents incorporates coding 

content into themes similar to how focus group or interview transcripts are analyzed.

Secondary data was obtained through the use of both published and unpublished data.

Kothari, (2004) states that when the researcher utilizes secondary data then he/she has to look 

into various sources where he is certain to obtain the data.  For the researcher to avoid 

problems associated with collection and analysis of original data, he reviewed relevant 

documents in order to gather data from previous works, which helped in the compilation of 

findings and give credibility to the findings. The researcher reviewed reports at the 

MODVAs’ PDU and other relevant reports, journals, newspaper articles, Uganda National 

Budget abstracts. All this was aimed at easing the researchers work.  According to Mugenda 

and Mugenda, (2003), using this method helps the researcher to avoid duplication of work 

done by other researchers.  These documents were accessed from the PDU at Ministry of 

Defence and Veteran Affairs, different libraries, online (internet), journals and other 

researches.

3.7 Data Collection Instruments

The researcher used three instruments; questionnaires, interviews guide and documentary 

review checklist.

3.7.1 Questionnaires

A questionnaire is a formulated written set of questions to which respondents record their 

answers, usually within closely defined alternatives. A set of questionnaires was administered 

to respondents from MODVAs’ PDU. The questionnaire was composed of purely structured 

questions whose variables were measured on a 5-point Likert scale (5 Strongly Agree,4 

Agree, 3 Not Sure, 2 Disagree and 1 Strongly Disagree). The 5-point Likert scale is the most 

appropriate way to formulate the different questions for measuring different variables. This 

enabled quantitative data collection and made it possible to collect adequate data and 

opinions from respondents quickly. Questionnaires were preferred because the target 

respondents were literate and experienced in responding to written questionnaire. The 
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researcher chose the questionnaire as an instrument because the study was virtually 

descriptive and the tool was such an easy method of data collection. Questions in the research 

questionnaire were developed based on the research objectives and guided by the hypotheses, 

conceptual framework and literature. The following steps were followed when designing and 

administering the questionnaire; defining the objectives of the study, defining the target 

respondents and methods to reach them, designing the questionnaire, pilot testing the 

questionnaire and administering it.

3.7.2 Interview guide

Mugenda and Mugenda (2003) stated that, an interview schedule is a set of questions that the 

interviewer asks when interviewing. Open-ended interviews were carried out to supplement 

the questionnaires. Due to the busy schedules of the workforce at the MODVAs’ PDU, 

purposive selection interviews were conducted with key respondents predominantly to collect 

information from the key procurement officials in the PDU. Since interviews allow full 

expression of respondents’ opinion, the researcher was able to obtain in-depth information. 

The interviews were used because they had the advantage of ensuring probing for more 

information, clarification and capturing facial expression of the interviewees (Amin, 2005). 

Questions in the interview guide were developed based on the research objectives and guided 

by the hypotheses, conceptual framework and literature.

3.7.3 Documentary analysis checklist

The documentary review checklist was used to collect secondary data from the various 

sources that include records and reports from the MODVAs’ PDU, Auditor Generals reports, 

journals and articles among others. This data was analyzed ranging from 2007 to 2016 to 

establish the procurement planning and performance of the PDU. According to Amin (2005),

documents can be helpful in the research design of subsequent primary research and can 

provide a baseline with which the collected primary data results can be compared to other 

methods.

3.8 Data sources

3.8.1 Primary source

The study used primary data. This was collected from the sample size under study. The 

source was used because it could provide first hand and reliable information where 

information was collected using self-administered questionnaires and interview guides.
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3.8.2 Secondary source

Secondary data was obtained through the review of documents that included annual, bi-

annual and periodic reports from the PDU, Office of the Auditor General, other research 

reports, journals, News Papers and others. In the secondary analysis of qualitative data, good 

documentation cannot be underestimated as it could provide necessary background and much 

needed context both of which make re-use a more worthwhile and systematic endeavor 

(Kothari, 2004). Secondary data was obtained through the use of published and unpublished 

documents (Junker and Pennink, 2010). This was aimed at preventing duplication and 

augmenting the research findings.

3.9 Validity and Reliability

3.9.1 Validity

Validity refers to the truthfulness of findings or the extent to which the instrument is relevant 

in measuring what it is supposed to measure (Amin, 2005). It is also the degree to which 

results obtained from analysis of the data actually represent the phenomenon under study 

(Mugenda and Mugenda, 2003). In order to ascertain the validity of instrument, Content 

Validity Index (CVI) of each questionnaire was computed to determine the validity by using 

the formula:

CVI = Total number of items rated as valid x100

Total number of items on the instrument

Validity Pretest Results for Questionnaire

The content validity test was computed using two expert judges namely Judge 1 and 2 and 

yielded results over and above 0.70. The recommended validity is 0.70(70%), Krejcie and 

Morgan (1970), therefore given that the values of content validity (Assessment of 

Procurement Needs = 0.823; Procurement Budgeting = 0.891; Compliance with Procurement 

Planning Procedures = 0.822 and Performance of PDUs 0.835) for all the variables were

above the recommended value 0.70, the instrument was declared valid.

These validity test results were computed using the Content Validity Index (CVI).
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Table 3.2: Validity Pretest Results for Questionnaire

Summary Model Validity Results Sig.
1 Variables

Assessment of Procurement 
Needs

.823 10 .000

Procurement Budgeting .891 10 .000
Compliance with 
Procurement Planning 
Procedures

.822 10 .000

Performance of PDUs .835 10 .000
Independent Variable: Procurement Planning
Dependent Variable: Performance of PDU
Source: Primary Data (2018)

Validity Pretest Results for the Interviews Guide

These validity test results were computed using the Content Validity Index (CVI). These are 

presented in table 3.3 below.

Table 3.3: Validity Pretest Results for Interview Guide

Summary Model Validity Results Sig.
1 Variables

Assessment of Procurement 
Needs

.833 8 .000

Procurement Budgeting .811 8 .000
Compliance with 
Procurement Planning 
Procedures

.802 8 .000

Performance of PDUs .804 8 .000
Independent Variable: Procurement Planning
Dependent Variable: Performance of PDU
Source: Primary Data (2018)

The CVI test in table 3.3 revealed that both the independent and dependent variables had the 

following validity test results; procurement needs assessment had was 0.833, procurement 

budgeting had 0.811, compliance with procurement planning procedures had 0.802 and 

performance of PDUs had 0.804. All these variables had validity test results over and above 

the standard value of 0.70 (70%). This implies that all items in the interview instruments 

were valid.

3.9.2 Reliability

According to Mugenda and Mugenda (2003) reliability is the degree to which research 

instruments yield consistent results of data after repeated trials. In testing reliability errors are 
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the deviation from true measurements due to the fact that have not been effectively addressed 

by the researchers. The instrument was pre-tested with a sample of ten (10) respondents from 

the Ministry of Energy and Mineral Development to help the questionnaires to have same 

meaning of questions to all the respondents. The researcher computed the information from 

the field using Statistical Package for Social Science (SPSS) computer software. According 

to Mugenda and Mugenda (2003), the recommended reliability test should range within 0.70

and above. Based on the Cronbach’s Alpha Coefficient test results conducted by the 

researcher, the scales for all the variables were above the standard value of .70 as seen in 

table 3.4 below.

Reliability Pretest Results for Questionnaire

These reliability test results were computed using the Cronbach’s Alpha Coefficient. These 

are presented in table 3.3 below.

Table 3.4: Reliability Pretest Results for Questionnaire

Summary Model Validity Results Sig.
1 Variables

Assessment of Procurement 
Needs

.889 10 .000

Procurement Budgeting .876 10 .000
Compliance with 
Procurement Planning 
Procedures

.854 10 .000

Performance of PDUs .866 10 .000
Independent Variable: Procurement Planning
Dependent Variable: Performance of PDU
Source: Primary Data (2018)

The CVI test in table 3.4 revealed that both the independent and dependent variables had the 

following reliability test results; procurement needs assessment had was 0.889, procurement 

budgeting had 0.879, compliance with procurement planning procedures had 0.854 and 

performance of PDUs had 0.866. All these variables had reliability test results over and above 

the standard value of 0.70 (70%). This implies that all items in the interview instruments 

were reliable.

Reliability Pretest Results for the Interview Guide

These reliability test results were computed using the Cronbach’s Alpha Coefficient. These 

are presented in table 3.5 below.
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Table 3.5: Reliability Pretest Results for the Interview Guide

Summary Model Validity Results Sig.
1 Variables

Assessment of Procurement 
Needs

.799 8 .000

Procurement Budgeting .798 8 .000
Compliance with 
Procurement Planning 
Procedures

.800 8 .000

Performance of PDUs .810 8 .000
Independent Variable: Procurement Planning
Dependent Variable: Performance of PDU
Source: Primary Data (2018)

The CVI test in table 3.5 revealed that both the independent and dependent variables had the 

following reliability test results; procurement needs assessment had was 0.799, procurement 

budgeting had 0.798, compliance with procurement planning procedures had 0.800 and 

performance of PDUs had 0.810. All these variables had reliability test results over and above 

the standard value of 0.70 (70%). This implies that all items in the interview instruments 

were reliable.

3.10 Procedure of Data Collection

The researcher obtained a letter of introduction from the Uganda Management Institute 

(UMI) confirming that the researcher is ready to do research. The letter was used to introduce 

the researcher to respondents especially, key procurement officials at the MODVA PDU 

offices. After obtaining authority from Ministry of Defence, the researcher then personally 

administered the questionnaires in order to help clarify difficult questions, save time and 

ensure quick response. The researcher then picked the completed questionnaires from the 

respondents personally.

3.11 Data Analysis

Data analysis is the process of bringing order, structure and meaning to the mass of 

information collected. Sekaram, (2003) asserts that there are three objectives in data analysis; 

getting a feel for the data, testing the goodness of the data, and answering the research 

question. The process involved organizing data in a meaningful pattern; editing, coding and 

thematic presentations (Mugenda and Mugenda, 2003).Data analysis therefore involved both 

quantitative and qualitative analysis.
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3.11.1 Quantitative data analysis

After gathering data from questionnaire schedules, they were checked adequately for 

reliability and clarification. The data was analyzed using quantitative techniques, whereby the 

findings were presented in the form of frequency and percentage distribution tables, 

descriptive statistics, charts and regression tables. The data collected was entered into a 

computer and analyzed using Statistical Package for Social Scientists (SPSS). The software 

packages enabled the researcher to analyze the data into percentages, means and standard 

deviations.

Regression analyses were computed to give various outputs like the model summary, the 

ANOVA table, and coefficients results among others. This was used to make interpretations 

and discussions of the study and upon which conclusions were drawn. The results were 

presented in form of frequency tables and charts.

3.11.2 Qualitative Data Analysis

The qualitative data gathered was analyzed in the following way. Data from each respondent 

was read several times to identify common themes that relate to the research questions. 

Common ideas and patterns that appeared repeatedly in data were identified and coded into 

themes according to each research question.

The data was continuously manually analyzed throughout the period of the research using the 

themes and code categories. During this process, a list of key beliefs, opinions, ideas, 

statements and attitudes expressed for each theme of the interview was made. The statements 

were coded in the left margins of the interview reports and comments were put on the right 

side margin and further categorized. Answers from different respondents were compared to 

establish the most occurring and quite similar responses. The data was summarized in a 

narrative form and the most important presented in chapter four. Relevant and reviewed 

literature was also used to triangulate the findings of the study.

3.12 Measurement of variables

3.12.1 Procurement Planning

Procurement planning, which was the independent variable was measured using the CobiT 

framework. In other words, a five-scale point likert reliability rating system was used ranging 

from strong agreement represented by 1 to strong disagreement represented by 5 and, these 
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were held constant. This was done through assessment of responses from the different 

respondents based on a five-scale point reliability rating scale system (the CobiT framework) 

as recommended by Mugenda and Mugenda, (2003).

3.12.2 Procurement Performance of MODVAS’ PDU

Procurement performance was also measured according to CobiT framework using the five-

scale point likert reliability rating system. However, being the dependent variable, it was 

further measured using the average relative reliability, the weighted average reliability rating 

(WARR), whereby each indicator of service delivery was assigned a weight ranging from 5

to 1 in ratings of strongly agree, agree, not sure, disagree, and strongly disagree and; very 

dissatisfied, dissatisfied, uncertain, satisfied and very satisfied as recommended by Mugenda 

and Mugenda, (2003).

3.13 Ethical Considerations

According to Saunders et al. (2003), ethical considerations in research concerns the dilemmas 

that arise over the proper way to execute research, more specifically not to create harmful 

conditions for the subjects of inquiry, humans, in the research process. The researcher 

therefore ensured respondents’ informed consent was obtained through a letter that clearly 

specified what the research was about, including clearly laid down procedures the 

participants expected to follow .The researcher also ensured objectivity,integrity,anonymity 

and confidentiality by withholding the respondent’s names.
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CHAPTER FOUR

DATA PRESENTATION, ANALYSIS AND INTERPRETATION

4.1 Introduction

In this chapter, analysis and interpretation of findings on procurement planning and 

performance of PDUs are presented. The findings logically follow the three specific 

objectives earlier stated in chapter one, which are;

(i) To examine the relationship between procurement needs assessment and performance 

of the PDU at the MODVA.

(ii) To establish the relationship between procurement budgeting and performance of the 

PDU at the MODVA.

(iii)To establish the relationship between compliance with procurement planning 

procedure and performance of the PDU at the MODVA

The findings from the questionnaires, interviews and documentary sources are used to 

demonstrate the influence of procurement planning variables which are procurement need 

assessment, procurement budgeting and compliance with procurement planning procedures 

on performance of PDUs in Uganda. The task is preceded by a discussion of the response rate 

and background characteristics of the respondents. The information on the sample 

characteristics of the study respondents emerged from the background section of the research 

questionnaires. The results are presented using descriptive statistics in form of percentages 

and frequencies. For each of the research objective, frequencies and percentages are first 

presented. This is followed by the presentation of quantitative results on regression analysis 

and correlation analysis as imputed from determining the coefficient of determination for 

each of the independent variables against the dependent variable. For qualitative results and 

those from documentary sources, the results are presented under each of the respective 

specific research objective.
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4.2 Response Rate

Below is a presentation of tabulated and graphical data according to respondents’ response 

rate.

Table 4.1: Showing Response Rate

Instrument Target Actual Response Response Rate
Questionnaire 37 35 94.6%
Interviews 7 7 100%
Total 44 42 95.5%
Non-Response 0 2 4.5%

Source: Primary Data (2017)                                                                     N=35

Source: Primary Data (2017)

Table 4.1 and figure 4.1 above present the response rate from the study. The researcher 

distributed 37 questionnaires and planned to meet 7 interviewees at MODVA. Out of those, 

35 respondents filled and returned the questionnaires. All the targeted 7 interviewees were 

met and the researcher conducted the interviews with the 7 respondents representing 94.6% 

response rate for questionnaires and 100% for the interviews. The total response rate was 

95.5%. 2 of the respondents did not return the questionnaires hence the none-response rate 

was 4.5%. According to Sekaran (2003), a response rate above 50% of the target number is 

adequate. The above response rate was adequate for this study.
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4.3 Findings on the Background Characteristics

This part of the chapter covers the distribution of respondents by category, sex, age group, 

level of education, role in the MODVAs’ PDU, and period of service in the PDU and term of 

employment as showed in table 4.2 below.

Table 4.2: Respondents’ Background Characteristics

Category Frequency Percentage
Respondents Distribution by Category
Procurement officials 34 90
Accounts/Finance officials 8 10
Total 42 100
Respondents Distribution by Sex
Male 24 68.6
Female 11 31.4
Total 35 100.0
Respondents Distribution by Age Group

20 and Below 1 2.9
21-29 Years 13 37.1
30-39 Years 21 60.0
Total 35 100.0
Respondents Distribution by Level of Education
Diploma 5 14.3
Degree 23 65.7
PGD/Masters/Others 7 20.0
Total 35 100.0
Respondents Distribution by Marital Status
Single 14 40.0
Married 18 51.4
Others 3 8.6
Total 35 100.0
Respondents Distribution by Period of Service at the MODVA PDU
Less than 1 Year 2 5.7
1-5 Years 28 80.0
6-10 Years 5 14.3
Total 35 100.0
Respondents Distribution by Term of Employment
Temporary 8 22.9
Contract 17 48.6
Permanent 10 28.6
Total 35 100.0
Source: Primary Data (2017)                                                                                        N=35
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4.3.1 Distribution of Respondents by Category

Whereas the sample size of this was 44, the turn up number of respondents who actually 

participated in this study was 42 representing 95.5% total response. These included officials 

representing 81% from the PDU together with other respondents from accounts and finance 

office of the Ministry of Defence and Veteran Affairs representing 19% of the total number 

of respondents as seen in table 4.2 above and figure 4.2 below.

Source: Primary Data (2017) N=35

From the study, the researcher was however, informed that within the Ministry of Defence 

itself there is a fully fledged procurement department, which is the PDU.

4.3.1 Distribution of Respondents by Sex

With reference to table 4.2 above, the total number of respondents who participated through 

research questionnaires was 35. Of these, 24 representing 68.6% were male while 11, 

representing 31.4% were female (see figure 4.3) below.
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Source: Primary Data (2017) N=35

The results in table 4.2 figure 4.3 above however, indicate that in this study, there was a 

gender imbalance in respondents’ representation because more male significantly participated 

than female respondents.

4.3.2 Respondents’ Distribution by Age Group

The total number of respondents who participated through research questionnaires was 35. 

According the results in table 4.2, majority (21) of these, representing 60% were aged 

between 30-39 years, 13 representing 37.1% were between 21-29 years of age and 1 (2.9%) 

was in the age of 20 years and below as  seen in  figure 4.4 below.

Source: Primary Data (2017) N=35

The results in table 4.2 and figure 4.4 above show that majority of the participants in this 

study were mature enough to provide reliable information regarding the subject under study 

given their age thus, giving an assurance on the reliability of the study findings.
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4.3.3 Respondents’ Distribution by Level of Education

The researcher was able to collect 35 research questionnaires from respondents as seen with 

the results in table 4.2 above. Of these respondents, majority (23), representing 65.7% were 

Bachelors degree graduates; 7, representing 20% had an additional qualification of a Post 

Graduate Diplomas, Masters Degree or other professional certificate/qualification and; 5 of 

the respondents representing 14.3% were Diploma graduates as shown in figure 4.5 below.

Source: Primary Data (2017) N=35

As indicated in table 4.2 and figure 4.5 above, all respondents in this study had acceptable 

level of education. This therefore implies that the MODVAs’ PDU had competent staff that 

could understand the subject under study and provide relevant and reliable information 

needed for this study.

4.3.4 Respondents’ Distribution by Marital Status

With reference to table 4.2 above, the total number of respondents who participated through 

research questionnaires was 35. Majority (18) of these, representing 51.4% were married; 14, 

representing 40% were single whilst 3, representing 8.6% were of other marital status (see 

figure 4.6) below.
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Source: Primary Data (2017) N=35

The researcher’s intent to find out the respondents’ marital status was to establish their social 

and cognitive responsibility. As indicated in the figure (4.6) above, majority (51%) of the 

respondents in this study were married people who are believed to have social responsibility 

in life.

4.3.5 Respondents’ Distribution by their Role in the MODVAs’ PDU

Table 4.2 above shows that of the total number (42) of respondents who participated in this 

research, majority (34), representing 42.9% were procurement staff within the PDU; 8, 

representing 37.1% were from accounts/finance office (as shown in see figure 4.7) below.

Source: Primary Data (2017)                                                                    N=35
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With the above distribution of respondents, the study had an equitable representation from the 

relevant departments as far as the subject of this study was concerned.

4.3.6 Respondents’ Distribution by their Period of Service in the PDU

Table 4.2 above shows that of the total number of (35) respondents who participated through 

research questionnaires, majority (28) representing 80% had been in service with the PDU for 

a period ranging between 1-5 years; 5, representing 14.3% had served between 6-10 years 

whilst 2, representing 5.7% had worked with the PDU for less than 1 year as seen in the 

figure (4.8) below.

Source: Primary Data (2017)                                                                      N=35

With reference to figure (4.8) above, it is clear that the study covered respondents who had 

enough experience in public procurement and especially with the PDU, which gives 

assurance that the information provided is reliable and valid for the study.

4.3.7 Respondents’ Distribution by Term of Employment

Table 4.2 above indicate that of the 35 respondents who participated through research 

questionnaires, majority (17) representing 48.6% were on contract with the PDU; 10, 

representing 28.6% were permanent employees of the PDU whilst 8, representing 22.9% 

were staff members of the PDU as seen in the figure (4.9) below.
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Source: Primary Data (2017)                                                                  N=35

Given the results in figure (4.9) above, majority of the staff in the PDU are on contract while 

others are temporal. This implies that they are hypothetically most likely to act in accordance 

and in compliance with the PPDA Act 2003 to secure their position in the PDU.

4.4 Empirical Results on the Relationship between Procurement Planning and 

Performance of the MODVAs’ PDU

In this section, the empirical results for each of the specific research objectives is analyzed, 

presented and interpreted with an overall goal of demonstrating the influence of procurement 

planning variables on performance of MODVA PDU. The results from both the staff at the 

PDU and those in the finance and accounts office are presented in the subsequent sections by 

objectives covering needs identification, determination of terms of reference (TOR) and 

specification of goods.

4.4.1 Objective One:

To examine the relationship between procurement needs assessment and performance 

of the PDU at the MODVA.

In this section, respondents were expected to give their views on the preconceived views 

about the relationship between procurement needs identification and performance of the 

MODVA as a PDU. The analysis results have been presented in table 4.3 below.
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Table 4.3: Opinion of Respondents on Procurement Needs Identification

Reasons SA A NS D SD

Procurement Needs Identification involves all 

Users Departments

15(43%) 18(51%) 0(0%) 2(6%) 0%

Procurement Needs Assessed upon Budget 

Approval

17(49%) 6(17%) 8(23%) 2(6%) 2(6%)

Procurement Needs Identification is Based on 

Demand

13(37%) 19(54%) 3(9%) 0(0%) 0(0%)

Needs assessment is based on the prevailing 

market environment

9(26%) 18(51%) 5(14%) 0% 3(9%)

Procurement Needs Identification is based on 

Annual Budget

10(29%) 15(43%) 7(20%) 3(8%) 0(0%)

Source: Primary Data (2017)

From the above table 4.3, it was found that majority of the respondents agreed that 

procurement needs assessment at MODVA PDU involves all user departments, is assed upon 

budget approval, is based on demand, prevailing market environment and annual budget. The 

general implication in this table is that the higher the frequency and percentage the bigger the 

number of respondents who either strongly agreed, agreed, disagreed, strongly disagreed or 

were not sure about the preconceived statement regarding the variables under study. (Refer to 

table 4.3 above for findings). 

Table 4.4: Opinion of Respondents on Determination of Terms of Reference (ToRs)

Reasons SA A NS D SD

Determination of Terms of Reference is in Compliance 

with PPDA Act, 2003 

9(26%) 18(51%) 5(14%) 3(9%) 0(0%)

Determination of TOR involves all User Departments 17(49%) 15(43%) 3(8%) 0(0%) 0(0%)

Determination of TOR is Transparent 15(43%) 18(51%) 2(6%) 0(0%) 0(0%)

Determination of TOR is not Solely Determined by 

Procurement Officers

10(29%) 14(40%) 11(31%) 0(0%) 0(0%)

Determination of TOR is an Integral Part in Procurement 

Planning at the PDU

14(40%) 12(34%) 2(6%) 7(20%) 0(0%)

Source: Primary Data (2017)

Results in table 4.4 above show that majority of the respondents agreed that Determination of 

Terms of Reference is in Compliance with PPDA Act, 2003; involving all user departments; that it is 

transparent; but not solely determined by MODVA’s PDU procurement officers and; that it is an 
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integral part in the procurement planning process at the PDU . The general implication in this table 

is that the higher the frequency and percentage the bigger the number of respondents who 

either strongly agreed, agreed, disagreed, strongly disagreed or were not sure about the 

preconceived statement regarding the variables under study. (Refer to table 4.4 above for 

findings). 

Table 4.5: Respondents’ Opinion on Specification of Goods at MODVAs’ PDU

SA A NS D SD
Specifications are Developed by Competent Persons 16(45%) 17(49%) 2(6%) 0(0%) 0(0%)
Specifications are Fully Managed by PDU Officers 13(38%) 18(51%) 4(11%) 0(0%) 0(0%)
Specifications are Key in Value for Money 
Determination

14(40%) 13(37%) 6(17%) 2(6%) 0(0%)

Annual Budget is Important in Specification 
Development

0(0%) 0(0%) 5(13%) 20(56%) 10(31%)

Specifications are done for Genuine Reasons and in 
Compliance with PPDA Act, 2003.

19(54%) 8(23%) 6(17%) 2(6%) 0(0%)

Source: Primary Data (2017)

Results in table 4.5 above show that majority of the respondents agreed that specifications are 

developed by competent persons; fully managed by MODVA’s PDU officers; that they are key in 

value for money determination and that specifications are done for genuine reasons and in compliance 

with PPDA Act, 2003. It was however, disagreed that the annual budget is not important in 

specification development at MODVA’s PDU. The general implication in this table is that the 

higher the frequency and percentage the bigger the number of respondents who either 

strongly agreed, agreed, disagreed, strongly disagreed or were not sure about the 

preconceived statement regarding the variables under study. (Refer to table 4.4 above for 

findings).

In line with the above descriptive analysis results, a procurement officer from the MODVAs’ 

PDU asserted that; 

True, all user departments are involved in the needs identification process because, it is the 

end users who produce specifications, but, in case the specifications produced are unclear or 

not detailed, the PDU sends them back for improvements, which sometime leads to delays.

In a bid to find out whether the procurement needs identification was compliant with the 

PPDA Act 2003, several respondents conformed in an interview. For example, one 

procurement officer from the procurement department said; 
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User departments use standard document while compiling such works and, the process is 

based on demand within the user department and annual budget.

Some respondents however, decried the process as being hectic and prolonged as one 

respondent noted; 

The process of needs identification takes a very long period, which affects the delivery time 

due to unnecessary delays.

He however, said that;

User departments know what they need/ require of other departments thus, making the 

process more appropriate.

In that line, key informants from the PDU informed the researcher that;

Procurement needs identification is based on the prevailing market environment.

Broadly commenting about the issue of specification of goods at the MODVAs’ PDU in an 

interview, one procurement officer from the procurement department noted that;

The PDU has got competent staff that is responsible for developing all specification for any 

procurement including TOR. Therefore, it is true the PDU has got competent procurement 

staff and it is this staff that develops TOR.Additionally, he informed the researcher that;

The PDU staff manages specifications to ensure that there is adherence to standard for 

value for money.
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These findings are in line with the analysis results presented herein the above 4.16 as the 

senior procurement official asserted that;

The primary objective of developing and managing specifications by the PDU itself is to 

ensure that there is value for money. This calls for compliance and adherence to the PPDA 

guidelines.

In a related response another official from the PDU informed this study that;

The MODVA has a competent team of qualified procurement officers who are charged with 

the development of specifications for all goods procured at by the PDU. He added that the 

specifications are done in accordance with the PPDA Act preferably for genuine reasons and 

within the limits of the annual budgets for every accounting period.

4.4.1.1 Hypothesis Testing One: 

There is a significant positive relationship between Procurement Needs Identification 

and Performance of MODVA’s PDU.

The hypothesis was verified using the Pearson correlation coefficient and the results of the 

hypothesis are given below.

Table 4.6: Correlation Matrix for Procurement Needs Identification and 

Performance of MODVAs’ PDU

Correlations
Procurement Needs 
Identification

Performance of 
MODVA’s PDU

Procurement Needs 
Identification

Pearson Correlation 1 .206**
Sig. (2-tailed) .000
N 35 35

Performance of 
MODVA’s PDU

Pearson Correlation .206** 1
Sig. (2-tailed) .000
N 35 35

**. Correlation is significant at the 0.01 level (2-tailed).
Source: Primary Data (2017)

The results show that the correlation coefficient is 0.206(**) at significance level 0.000. This 

implies that the performance of MODVA’s PDU is significantly attributed to procurement 

needs identification access. Therefore, according to the results, there is a positive significant 

relationship between procurement needs identification and performance of MODVA’s PDU. 

Based on these results, the alternative hypothesis that was earlier postulated us upheld.
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Table 4.7: Regression analysis for Procurement Needs Identification and 

Performance of the MODVAs’ PDU

Model Summary
Model R R2 Adjusted R2 Std. Error of 

the Estimate
1 .704a .695 .469 .673

a. Predictors: (Constant), Procurement Needs Identification

Source: Primary Data (2017)

From the regression analysis result in table 4.7 above 69.5% variations in the performance of 

MODVA PDU are attributed to procurement needs identification. This table 4.5 provides the 

R and R2 value. The R value is 0.704, which represents the strong correlation and therefore, 

indicates a high degree of correlation. The R2 value indicates how much of the dependent 

variable (performance of MODVA’s PDU) is attributed to the independent variable 

(procurement needs identification). The standard error of estimate is .673 and the adjusted R 

square value is .695. This value therefore, implies that procurement needs identification 

positively predicts the performance of PDUs in Uganda. Based on these results of this

regression analysis, performance of MODVA’s PDU is dependent on procurement needs 

identification by 69.5%.

4.4.2 Objective Two: 

To establish the relationship between procurement budgeting and performance of the 

PDU at the MODVA

The items on the procurement budgeting were derived from the second specific research 

objective. Question items measuring respondents’ opinions on the variables were asked. The 

results of their opinions are presented in table 4.6 below
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Table 4.8: Respondents’ Opinion on Cost Estimation at the MODVAs’ PDU

SA A NS D SD

Cost Estimation is Dependent on Prevailing Market 25(71%) 7(20%) 3(9%) 0(0%) 0(0%)

Cost Estimation is Dependent on Market Database 12(34%) 17(49%) 0(0%) 6(17%) 0(0%)

Cost Estimation are Conducted after Annual Budget 4(11%) 15(43%) 10(29%) 6(17%) 0(0%)

Cost Estimation process is Managed by PDU officers 4(10%) 18(51%) 2(5%) 6(18%) 5(16%)

Cost Estimation process is in Accordance with PPDA 

Act 2003

13(37%) 5(14%) 6(17%) 8(23%) 3(9%)

Source: Primary Data (2017)

From the above table 4.8, it was found that majority of the respondents agreed that 

procurement cost estimation at MODVA PDU is dependent on the prevailing market, market 

database, annual budget and is managed by MODVA’s PDU officers in accordance with the 

PPDA Act 2003. The general implication in this table is that the higher the frequency and 

percentage the bigger the number of respondents who either strongly agreed, agreed, 

disagreed, strongly disagreed or were not sure about the preconceived statement regarding the 

variables under study. (Refer to table 4.8 above for findings). 

In line with the above descriptive analysis results, a procurement officer from the MODVAs’ 
PDU asserted that;

It is true, market prices dictate the cost estimation done by the PDU and in reference to the 

available database. He also noted that the annual budget plays a very important part in cost 

estimation because it is the basis for the PDU’s acceptable spending as required by the 

PPDA Act 2003.

These responses were found to be in agreement with the questionnaire responses presented in 

table 4.8 above and table 4.9 below. In another interview, one another respondent from 

accounts/finance department said that; 

The process of cost estimation at the PDU is managed by procurement officers at the PDU.
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Table 4.9: Respondents’ Opinion on Market Intelligence at the MODVAs’ PDU

SA A NS D SD

Market environment determines procurement 

planning

11(32%) 12(31%) 2(6%) 6(17%) 5(14%)

Works, goods and services within local market are 

limited

12(31%) 17(51%) 4(11%) 2(7%) 0(0%)

Market intelligence is conducted by competent PDU 

officers

10(29%) 12(31%) 8(26%) 2(6%) 3(8%)

Market intelligence is in accordance with PPDA Act 

2003

14(40%) 8(23%) 6(17%) 4(11%) 3(9%)

There is transparency in market intelligence process 10(29%) 15(43%) 0(0%) 7(19%) 3(9%)

Source: Primary Data (2017)

From the above table 4.9, it was found that majority of the respondents agreed that the market 

environment determines procurement planning at MODVA’s PDU; works, goods and 

services within the local market are limited; market intelligence is conducted by competent 

PDU officers; in accordance with the PPDA Act 2003 and there is transparency in the process 

The general implication in this table is that the higher the frequency and percentage the 

bigger the number of respondents who either strongly agreed, agreed, disagreed, strongly 

disagreed or were not sure about the preconceived statement regarding the variables under 

study. (Refer to table 4.9 above for findings). 

In line with the above descriptive analysis results, one procurement official from the MODVAs’

procurement department said; 

Yes, all procurements are determined by the prevailing market environment however, many times, we 

find a challenge with our local market because it does not have most of the goods and services that 

the PDU needs to procure, yet, as a PDU, we have to adhere to the requirements of the PPDA Act, 

2003.

On the issue of whether the market intelligence is conducted by PDU officers and in compliance with 

the PPDA Act, all interviewees informed this study that, MODVAs’ as a PDU has its own staff 

responsible for market intelligence and complies with the PPDA Act, 2003. For instance, one 

respondent from the procurement department had this to say; 
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As a PDU, we handle our procurement process, market intelligence is one of our key activities and is 

transparently conducted and managed by our competent team of staff as required by the public 

procurement laws, policies, regulations and guidelines.

Table 4.10: Respondents’ Opinion on Procurement Budget and Work Planning at the 

MODVAs’ PDU

SA A NS D SD

Procurement budgeting and planning is influenced by 

market environment

17(49%) 9(26%) 6(17%) 3(8%) 0(0%)

Procurement activities planning is dependent on annual 

budget

14(40%) 10(29%) 8(23%) 3(8%) 0(0%)

Annual budget plays an important role in planning 18(51%) 15(43%) 2(6%) 0(0%) 0(0%)

Procurement budgeting and planning is managed in 

accordance with PPDAAct 2003

21(60%) 14(40%) 0(0%) 0(0%) 0(0%)

Procurement budgeting and planning is conducted by 

competent PDU officers

5(14%) 28(80%) 0(0%) 2(6%) 0(0%)

Source: Primary Data (2017)

From the above table 4.10, it was found that majority of the respondents agreed that 

procurement budgeting and planning is influenced by market environment; all procurement 

activities planning is dependent on annual budget and; that this plays an important role in 

planning; it was also agreed that procurement budgeting and planning is managed in 

accordance with PPDA Act 2003 conducted by competent PDU officers. The general 

implication in this table is that the higher the frequency and percentage the bigger the number 

of respondents who either strongly agreed, agreed, disagreed, strongly disagreed or were not 

sure about the preconceived statement regarding the variables under study. (Refer to table 

4.10 above for findings). 

From the interviews, various respondents had more or less identical views. They all seemed 

to be in agreement with their counterparts who participated in this study through structured 

questionnaires. Taking the example of one official from the PDU, budgeting and performance 

are a complement of each other. This female respondent from the finance department 

precisely noted that;

Budgeting and performance complement each other.

Additionally, a male respondent from the MODVA procurement department said; 
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Budgeting and performance have got a very good relationship especially in procurement 

irrespective of whether public or private because, procurement works towards the budgeting 

and performance accordingly.

It was however, noted that there was a weakness in the two variables, which one of the 

respondents from the procurement department decried noting that;

Whereas it can be a good relationship it needed improvement to expatiate the process.

Even one respondent from the accounts/finance department explained that;

Good budget management helps in improving performance because it leads to timely 

deliveries given that the procurement process is done within the stipulated schedules and cost 

estimations.

4.4.2.1 Hypothesis Testing Two: 

There is a significant relationship between Procurement Budgeting and Performance of 

MODVA’s PDU.

The hypothesis was verified using the Pearson Correlation coefficient and the results of the 

hypothesis test results are presented in table 4.11 below.

Table 4.11: Correlation Matrix for Procurement Budgeting and Performance of 

MODVA’s PDU

Correlations
Procurement Budgeting Performance of 

MODVA’s PDU

Procurement 
Budgeting

Pearson Correlation 1 .262*
Sig. (2-tailed) .000
N 35 35

Performance of 
MODVA’s PDU

Pearson Correlation . 262* 1
Sig. (2-tailed) .000
N 35 35

**. Correlation is significant at the 0.01 level (2-tailed).
Source: Primary Data (2017)

The results of the correlation analysis show that the correlation coefficient is 0.262(*) and its 

significance level is 0.000. This implies that the performance of MODVA’s PDU is attributed 

to procurement budgeting. This therefore means that there is a positive significant 

relationship between procurement budgeting variables and performance of PDUs in Uganda. 
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According to these results, procurement budgeting which is explained by cost estimation, 

market intelligence and budget and works planning influence the performance of MODVA’s 

PDU in terms of its compliance in accordance with the PPDA Act 2003, spending within 

acceptable budget and delivery time. Therefore, the alternative hypothesis that was earlier 

postulated is upheld.

Table 4.12: Regression analysis for Procurement Budgeting and Performance of 

MODVA’s PDU

Model Summary
Model R R2 Adjusted R2 Std. Error of 

the Estimate
1 .744a .716 .700 .7041

a. Predictors: (Constant), Procurement Budgeting

Source: Primary Data (2017)

Table 4.12 above provides the R and R2 value. The R value is 0.744, which represents the 

simple correlation and, therefore indicates a moderate degree of correlation. The R2 value 

.716 indicates how much of the dependent variable (entrepreneurship skills) can be explained 

by the independent variable (business performance). The standard error of the estimate is 

.7142 and adjusted R square value of .716 implies that 71.6% variances in the performance of 

MODVA’s PDU are attributed to procurement budgeting. In other words, MODVA’s PDU is 

significantly dependent on procurement budgeting by 71.6%.

4.4.3 Objective Three: 

To establish the relationship between compliance with procurement planning procedure 

and performance of the PDU at the MODVA

Items on planning for required procurement at the MODVA’PDU were derived the third 

objective of the study. They were scaled using the five-point Likert scale. The results of the 

findings on respondents’ opinions are presented in table 4.13 below. 
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Table 4.13: Respondents’ Opinion on Planning for Required Procurement at the 

MODVAs’ PDU

SA A NS D SD

All procurements are done in an ethical manner 8(23%) 20(60%) 3(6%) 4(11%) 0(0%)

There are weaknesses in the procurement cycle 12(35%) 18(51%) 5(14%) 0(0%) (0%)

Procurement officers are trained and sensitized on PPDA

Act 2003

15(43%) 7(20%) 5(14%) 8(23%) 0(0%)

Procurement officers participate in the bidding process 18(52%) 8(22%) 9(26%) 0(0%) 0(0%)

The PDU comply with the public procurement procedure 23(66%) 8(23%) 3(6%) 1(5%) 0(0%)

Source: Primary Data (2017)

Results in table 4.13 above imply that majority of the respondents agreed that all procurements 

are done in an ethical manner; that there are weaknesses in the procurement cycle; that procurement 

officers are trained and sensitized on PPDA Act 2003; Procurement officers participate in the bidding 

process and; that MODVA as a PDU complies with the public procurement procedure. The 

implication of the results in this table is that the higher the percentage the bigger the of 

respondents that either strongly agreed, agreed, disagreed, strongly disagreed or were not sure 

about the question statement regarding the aspect under study.

In supplement of the above descriptive analysis results, findings from interviews were also in 

line with structured questionnaire results on planning for required procurements at the PDU. 

For example, one of the key informants, a senior procurement from the procurement said that; 

For any procurement, consultations are always done to ensure effectiveness and efficiency 

and timely delivery as required by the PPDA Act, 2003.

Another respondent from the finance department added that; 

Procurement officers are well trained and actively participate in the bidding process and 

before any procurement is commenced the team makes sure that it is reflecting on the 

procurement plan for the required procurement.

As regards the PDU compliance with the public procurement procedure, one respondent had 

this to say; 

To a greater extent, procurement planning cannot be done outside the provision of the PPDA 

Act, 2003.
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Table 4.14: Respondents Opinions on MODVA’ PDU Compliance with Procurement 

Planning Procedure

SA A NS D SD

Planning is conducted for required works, goods or 

services

10(29%) 20(57%) 3(9%) 2(5%) 0(0%)

All procurement planned are based on needs identified 9(26%) 24(69%) 0(0%) 2(5%) 0(0%)

Planning process is conducted in accordance with 

PPDA Act 2003

13(37%) 22(63%) 0(0%) 0(0%) 0(0%)

Procurement plans are approved as required by PPDA 

Act 2003

18(51%) 14(40%) 3(9%) 0(0%) 0(0%)

Procurements are conducted as planned 9(26%) 26(74%) 0(0%) 0(0%) 0(0%)

Source: Primary Data (2017)

Results in table 4.14 above imply that majority of the respondents agreed that procurement 

planning is conducted for required works, goods or services; that all procurement planned are 

based on needs identified; that the procurement planning process is conducted in accordance 

with PPDA Act 2003; that all procurement plans are approved as required by PPDA Act 2003 

and; procurements are conducted as planned. The implication of the results in this table is that 

the higher the percentage the bigger the of respondents that either strongly agreed, agreed, 

disagreed, strongly disagreed or were not sure about the question statement regarding the 

aspect under study.

With reference to the interview responses, it was found that the MODVAs’ PDU was in 

compliance with the public procurement planning procedures. For example, one key 

respondent from the procurement department said; 

All procurement plans at the PDU approved as required by the PPDA Act 2003.

This was in line with another procurement officer from the procurement department who

reported that; 

Because the MODVA is government entity, it always allows transparency and value for 

money to reign in whatever steps and processes including procurement planning, which is 

conducted in accordance with the PPDA Act.
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Table 4.15: Respondents’ Opinion on MODVA’ PDU Compliance with Procurement 

Planning Methods

SA A NS D SD

The PDU applies appropriate procurement methods 20(57%) 15(43%) 0(0%) 0(0%) 0(0%)

The PDU uses standard bidding documents from 

PPDA

21(60%) 12(34%) 2(6%) 0(0%) 0(0%)

Procurement officers and contract committee 

members make informed decisions

24(69%) 7(20%) 4(11%) 0(0%) 0(0%)

Procurement opportunities are advertized using 

appropriate medium

16(46%) 15(43%) 0(0%) 4(11%) 0(0%)

Bid evaluation is conducted by competent persons 22(63%) 11(31%) 2(6%) 0(0%) 0(0%)

Source: Primary data (2017)

Results in table 4.15 above show that majority of the respondents agreed that MODVA’s 

PDU applies appropriate procurement methods; uses standard bidding documents from 

PPDA; that procurement officers and contract committee members make informed decisions; 

that procurement opportunities are advertized using appropriate medium and; that Bid 

evaluation is conducted by competent persons. The general implication in the results in this 

table is that the higher the percentage the bigger the of respondents that either strongly 

agreed, agreed, disagreed, strongly disagreed or were not sure about the question statement 

regarding the aspect under study.

Some of the responses from interviews were in line with the descriptive analysis results. For 

example some key respondents from the procurement department said; 

In the procurement planning process, many issues are considered when choosing a 

procurement method but key among them is the value estimate for the procurement or the 

urgency of the need.

Another respondent from the finance/accounts department added that; 

The contracts committee decides which procurement method to use for a particular 

procurement.

Based on these responses, it suffices to note that the PDU applies the most appropriate 

procurement methods. Furthermore, it was also reported by respondents that there is a 

standard bidding document at the PDU provided by the PPDA as one respondent from the 

procurement department said; 
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As a PDU, we have a standard bidding document from the PPDA that we use in all 

procurement.

4.4.3 Hypothesis Testing Three: 

H3: There is a significant positive relationship between Compliance with Procurement 

Planning Procedure and Performance of MODVA’s PDU

The hypothesis was verified using the Pearson Correlation coefficient and the results of the 

hypothesis test results are presented in table 4.16 below.

Table 4.16: Correlation Matrix for Compliance with Procurement Planning 

Procedure and Performance of MODVA’s PDU

Correlations
Compliance with 
Procurement Planning 
Procedures

Performance of 
MODVA’s PDU

Compliance with 
Procurement 
Planning Procedures

Pearson Correlation 1 .265**
Sig. (2-tailed) .000
N 35 35

Performance of 
MODVA’s PDU

Pearson Correlation . 265** 1
Sig. (2-tailed) .000
N 35 35

**. Correlation is significant at the 0.01 level (2-tailed).
Source: Primary Data (2017)

The above analysis results show that the correlation coefficient is 0.265(**) and its 

significance level is 0.000. This means that MODVA’s PDU’s compliance with public 

procurement planning procedures influences the performance of the PDU. The implication 

here is that there is a positive significant relationship between compliance with public 

procurement planning procedures and performance of PDUs in Uganda. This makes the 

alternative hypothesis that was earlier postulated upheld.

Table 4.17: Regression analysis for Compliance with Procurement Planning 

Procedure and Performance of MODVA’s PDU

Model Summary

Model R R2 Adjusted R2 Std. Error of 
the Estimate

1 .703a .709 .707 .654
a. Predictors: (Constant), Compliance with Procurement Planning Procedures

Source: Primary Data (2017)
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Regression analysis results in table 4.17 show that 70.6% variances in performance of 

MODVA’s PDU are attributed to the PDU’s compliance with public procurement planning 

procedures. This table (4.17) provides the R and R2 value. The R value is 0.703, which 

represents the moderate correlation indicating a moderate degree of correlation. The R2 value

.709 indicates how much of the dependent variable (performance of MODVA’s PDU)) can be 

explained by the independent variable (compliance with public procurement planning 

procedures). The standard error of the estimate is .654 and adjusted R square value of .707

implies that MODVA’s PDU compliance with procurement planning procedures predicts the 

performance of the PDU. In other words, the performance of Uganda’s PDUs is dependent on 

their compliance with public procurement planning procedures by 70.9%.

4.3.4 Procurement Performance of the MODVAs’ PDU

This section presents respondents’ opinion on the performance of MODVA’s PDU. The 

findings are presented table 4.18 below.

Table 4.18: Showing Respondents’ opinion on the Performance of MODVA’s PDU

SA A NS D SD

Improvement in Quality of goods, services and works 

procurement

22(62%) 11(31.4%) 0(0%) 0(0%) 0(0%)

Improved Procurement Accountability 15(42.9) 17(48.6%) 3(8.6%) 0(0%) 0(0%)

Improvement in overall Value for Money 14(40%) 17(48.6%) 4(11.4%) 0(0%) 0(0%)

Increased Efficiency in Procurement 20(57%) 15(42.9%) 0(0%) 0(0%) 0(0%)

Increased open Competition among the service providers 25(71.4%) 8(22.9%) 2(5.7%) 0(0%) 0(0%)

Source: Primary Data (2017)

Results in table 4.18 above show that majority of the respondents agreed that there are 

improvement in Quality of goods, services and works procurement; procurement accountability; 

overall Value for Money; increased efficiency in procurement and; open competition among the 

service providers. The general implication in the results in this table is that the higher the 

percentage the bigger the of respondents that either strongly agreed, agreed, disagreed, 

strongly disagreed or were not sure about the question statement regarding the aspect under 

study.
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4.3.4.1 Spearman’s Rank Correlation Coefficient

To quantify the strength of the relationship between the variables, (procurement planning and 

performance of the MODVAs’ PDU), the researcher used spearman’s coefficient of 

correlation. The researcher used the spearman’s coefficient of correlation (p) to study the 

correlation between the study variables and the findings were as in the table below.

Table 4.19: Correlation Coefficient of the Model

Procurement 
of MODVA’s 
PDU

Needs 
Assessment

Budgeting Compliance with 
Procedures

Procurement of 
MODVA’s PDU

.268 .195 .130

Sig. (2-tailed) 1 .060 .174 .927
Needs assessment .183 .478
Sig.(2-tailed)  1 .205 .020
Budgeting .272
Sig. (2-tailed) 1 .056
Compliance
Sig. (2-tailed) 1

Source: Primary Data (2017)

There was a positive correlation between performance of the MODVAs’ PDU and 

procurement needs assessment with a correlation figure of 0.268, it was also clear that there 

was a positive correlation between the performance of the MODVAs’ PDU and budgeting as 

shown by a correlation figure of 0.195 and, as well, the analysis results indicate that there 

was a positive correlation between the MODVAs’ PDU performance and compliance with 

procurement planning procedures with a correlation figure of 0.130. This shows that there 

was positive correlation between procurement needs assessment, budgeting and compliance 

with procurement planning procedures and, the performance of MODVAs’ PDU. 

4.3.4.2 Coefficient of Determination

The coefficient of determination explains the extent to which changes in the dependent 

variable (performance of MODVAS’ PDU) can be explained by the change in the 

independent variables or the percentage of variation in the dependent variable (performance) 

that is explained by all the three independent variables (procurement needs assessment, 

budgeting and compliance with procurement planning procedures).
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Table 4.20: Coefficient of Determination

Model R R2 Adjusted R2 Std. Error of 
the Estimate

1 .708 (a) .875 .839 .633

Source: Primary (2017)

The model’s three independent variables (procurement needs assessment, budgeting and 

compliance with procurement planning procedures) that were studied explain only 87.5% of 

the MODVAs’ PDU performance as represented by the R2. This therefore means that the 

three independent variables contribute about 87.5% to the performance of the MODVAs’ 

PDU while other factors not studied in this research contribute 12.5% of the performance of 

the PDU. Therefore, further research should be conducted to investigate the other factors 

(12.5%) that affect performance of the MODVAs’ PDU.
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CHAPTER FIVE

SUMMARRY, DISCUSSION, CONCLUSION AND RECOMMENDATIONS

5.0 Introduction

This chapter is synthesis of earlier discussion, reviews and study findings. It brings together 

the research objectives, questions, hypotheses and findings of the study so as to come up with 

conclusions. The discussion is guided by specific objectives, hypotheses of the study and 

backed by the related literature. However, the chapter is presented in five different sections 

that is, summary, discussions, conclusion, recommendations and suggestions for further 

research.

5.2 Summary

The study was conducted in Uganda at the MODVAs’ PDU to investigate and establish the 

relationship between procurement needs assessment, budgeting, compliance with 

procurement planning procedures and spending within acceptable budgets, timely delivery 

and compliance with the PPDA Act 2003. The specific objectives of this study were; to 

examine the relationship between procurement needs assessment and performance of the 

MODVAs’ PDU; establish the relationship between procurement budgeting and performance 

of the MODVAs’ PDU and; establish the relationship between compliance with procurement 

planning procedure and performance of the MODVAs’ PDU in Uganda. 

The researcher used descriptive statistics where frequencies and percentage of responses were 

obtained. The measure of dispersion such as mean and standard deviation were also used 

where the researcher obtained mean responses and standard deviations to indicate how the 

response varies from the mean.

On the relationship between procurement needs assessment and performance of the 

MODVAs’ PDU, the findings were that there was a significant positive relationship between 

the two variables within the PDU. This was due to the findings that indicated that 

procurement needs identification, determination of TORs and specification of goods were 

significantly related with delivery time, spending within acceptable budgets and compliance 
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with the PPDA Act 2003.Whereas the data analysis results indicated that there is compliance 

with the procurement planning procedures especially with the PPDA Act, 2003 in most of the 

procurement planning variables, it was also indicated by some respondents that the 

performance of the MODVAs’ PDU is lacking to some extent. For example, the study found 

that the procurement planning process was too long coupled with incidences where 

determination of TORs and specifications of goods were not solely determined by the PDU 

officers.

However, generally, the procurement planning process/procedure and methods adopted by 

the MODVAs’ PDU were in accordance with the PPDA Act, 2003. This was truly indicated 

by the respondents in their response to the predetermined statements that sought to establish 

respondents’ views about the entire process of procurement planning at the PDU.

The study findings also indicated that, compliance with the public procurement procedures 

has a significant positive relationship with delivery time and spending within acceptable 

budgets at the PDU. This was because compliance with the PPDA Act comes with its own 

challenges, for example, PDUs faces the following challenges in complying with the 

procurement procedures, high costs of public procurement works, goods and services, new 

suppliers shy away leading to lack of innovation, the state corporations experience tendencies 

of unethical procurement practices and that in the procurement system there is no 

transparency in the procurement process.  

Concerning the effects of procurement budgeting on performance of the MODVA’PDU, the 

findings showed that there is improvement in acceptable budgetary spending and delivery 

time, quality of products and services; there is also improved relationship with suppliers and, 

compliance to the PPDA Act 2003. The findings indicated that when the procurement 

procedures are complied to, they lead to timely delivery and acceptable budget spending 

within the PDU.

5.3 Discussion

5.3.1 Procurement Needs Assessment

The first objective of this study was to establish the relationship between procurement needs 

assessment and performance of MODVAs’ PDU. The results revealed that 69.5% of the 

respondents indicated that there is a significant positive relationship between procurement 
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needs assessment and performance of MODVAs’ PDU. This is in line with Rotich (2011) 

who assert that public procurement needs assessment is a key element to the overall 

efficiency of public sector procurement performance because it can contribute to a better 

allocation of resources and improved performance of PDUs in the public sector. In a similar 

study, Mullins (2003) found that procurement needs assessment facilitates an efficient and 

effective service delivery in PDUs asserting that its contribution to performance of PDEs can 

be both at institutional and departmental procurement levels. Mullins study supports the 

above findings in a sense that his study also revealed a significant positive relationship 

between procurement needs assessment as a variable of public procurement planning and 

performance of PDEs.

In regard to above results, it suffices to note that procurement needs identification, which 

involves all users departments and is assessed upon budget approvals, based on demand and 

prevailing market environment significantly have a positive relationship with performance of 

the MODVAs’ PDU. From the regression model, a unit increase in any of the procurement 

assessment variables above will lead to a 0.695 increases in procurement performance at the 

MODVAs’ PDU.  This implies that procurement needs assessment can greatly affect 

variations in procurement performance at the MODVAs’ PDU.  Basheka, (2008) in his 

findings concluded that planning is a process that consists of many steps and the bottom line 

is that planning is not concerned with future decisions but rather with the future impact of 

decisions made today. The results further revealed that the departments prepared annual 

procurement plans and that the procurement plans were prepared and the goals set 

participatory. Procurement needs assessment in the planning process therefore influences 

procurement performance in the sense that it’s provides focused and efficient utilization of 

available resources, helps in improving on delivery time. In that regard, with adequate 

provision of funds due to planned and assessed procurement needs, performance is assured.

5.3.2 Procurement Budgeting

Based on the above results it was confirmed that MODVAs’ PDU budgeting and planning are in 

compliance with the PPDA Act 2003 and are significantly responsible for the PDU’s 

spending and timely delivery performance. From the regression model, a unit increase in 

Resource allocation will lead to a 0.172 increases in procurement performance at the 

MODVAs’ PDU which implies that budgeting and resource planning accounts for 17.2 % of 

variations in procurement performance of the PDU. It therefore, suffices to note that that 



68

despite the fact that the PDU complies with the prevailing public procurement planning 

procedures and methods required, this could not only affect its compliance with the law, but 

also lead to unwanted delays in delivery time and quality of goods/ works and services. In 

addition, it was also established that while market intelligence is done based on available 

market data base, some of the goods and services are limited in the local market, a thing that 

was found to have a significant effect on the delivery time.

5.3.3 Compliance with Procurement Planning Procedures

This study found out that the procurement planning procedures and method used by the 

MODVAs’ PDU were in compliance with the PPDA Act, 2003. For example, the study 

established that all procurement plans at the PDU are meant for the required goods, works or 

services and was in compliance with public procurement procedures and methods. From a 

compliance view, Weisbach & Plesko, (2007) argue that traditional audits consume the 

government resource, because all measures intended to enforce compliance for improved 

performance indicators need careful specification and monitoring (both at PDU and 

individual levels), which issues are not unique to Uganda and because other countries face 

similar pressures and uncertainty. The results are in line with Farmer and Weele (2000) who 

confirm that non-compliance problem in public procurement affects not only the third world 

countries but also countries in the European Union. This position is further supported by 

Geldermanet al., (2006) who contend that compliance in public procurement is still a major 

issue. According to Eyaa (2011), one of the factors that cause non–compliance with 

procurement planning is the level of familiarity with the procurement regulations.

5.4 Conclusions

With reference to the study findings obtained under the analysis of the collected data, the 

researcher makes conclusions with respect to each research question as the data collected was 

based. 

The study concludes that procurement planning variables which include; needs assessment, 

budgeting and compliance with procurement planning procedures have got a positive 

significant relationship with performance of the MODVAs’ PDU. The purpose of 

procurement planning in the context of this study is to be able to utilize the available 

resources, which are estimated in the process of procurement budgeting to procure goods, 
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services/works as needed and specified by user departments so as to achieve the overall 

objective. 

The study further concludes that conducting procurement needs assessment and budgeting in 

compliance with procurement planning procedures contribute to the timely delivery of; and 

spending on right goods, services/works.  The most important variable found to be most 

significant in the procurement planning process was needs assessment followed by budgeting 

as pointed out by most of the respondents. This was because procurement needs assessment 

budgeting make a good procurement plan, which inherently leads to timely delivery and 

appropriate spending of available resources in an acceptable budget. Mamiro (2010) agrees 

with these findings and concludes that one of the major setbacks in public procurement is 

poor planning and management of the procurement planning processes, which include needs 

that are not well identified and cost, which not well estimated, unrealistic budgets and 

inadequacy of the skills of staff responsible for procurement planning. The study found out 

that there was poor procurement performance in terms of delivery time characterized by 

delays, which hampers greatly on the PDU’s overall performance.

Various researchers put procurement planning effect on PDUs’ performance at different 

percentages, however, according to this study, procurement needs assessment explains about 

69% of the variations in procurement performance while budgeting and compliance with 

procurement planning procedures; needs identification, and specification of goods/services 

and works, determination of TORs respectively explain a positive significant relationship 

between procurement planning and performance of the MODVAs’ PDU.

From the above findings it therefore, suffices to conclude that procurement officers 

participate in procurement planning process involving procurement needs assessment and 

budgeting processes within the MODVAs’ PDU for compliance with the PPDA Act 2003. 

This was found to be positively related to improvements in the general performance of the 

PDU especially in term compliance with PPDA Act 2003, acceptable budget spending and 

timely delivery.

The study acknowledges the importance of compliance to procurement planning procedures 

however; a lot needs to be done to improve knowledge of procurement officers on 

procurement laws, policy guidelines and regulations through training and sensitization 

because failure to comply with the PPDA Act 2003, the PDU officers can lead to major 
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losses for the government funds and unacceptable delays in delivery time. The other factors 

discovered in field included; improve the effects of compliance on quality of goods and 

services. The following new valuables found in the course of collecting data: improving the 

challenges facing the MODVAs’ PDU in the process of procurement planning, enhance

transparency and accountability and improve the challenges facing e-procurement in the 

PDU.

In spite of the fact there are aspects in the public procurement planning variables that seem to 

be positively insignificant in influencing the procurement performance of the MODVAs’ 

PDU, there are variable indicators that are negatively related to the performance of the PDU. 

Going forward, the implication of procurement needs assessment, budgeting and compliance 

with procurement planning procedures and methods are of significance in the procurement 

performance of the MODVAs’ PDU and other PDUs in Uganda. It is therefore, hereby 

concluded that Government through its PPDA needs to make its MODVAs’ PDU 

independent empowering its PDU officers to independently conduct and handle the entire 

process of procurement planning involving procurement needs assessment and budgeting in 

compliance with the PPDA Act, 2003. 

5.5 Recommendations

Based on the finds of this study above, it is hereby recommended as follows;

5.5.1 Procurement Needs Assessment and Performance of the MODVAs’ PDU

Given the fact that the entire process of procurement needs assessment is not solely handled 

and management by the MODVAs’ PDU officers, it is time government empowered and built 

the capacity of its procurement officers to through training and sanitization on various aspects 

especially the PPDA Act 2003 and other international procurement procedures, methods and 

processes to enable them have the capacity and empowered to handle any complex 

procurement independently without external influence. Also, government should facilitate the 

PDU with all necessary resources both financial and material including human resources. 

This should help the PDU with its staff to manage all procurements irrespective of scope, 

context and delivery time.
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5.5.2 Procurement Budgeting and Performance of the MODVAs’ PDU

Given that procurement budgeting involves cost estimation, market intelligence and budget 

work planning, the PDU needs to strictly comply with the PPDA Act, 2003 because, less of 

this, government is liable to lose public funds due to unacceptable budgets, increased costs/ 

prices of works, goods and services coupled with poor quality and delays in delivery time. In 

this regard, government ought to strictly monitor, inspect and improve its periodical audit of 

the PDUs in Uganda so as to improve procurement performance of the PDUs. Further, 

government should revise procurement laws, policy guidelines and regulations that govern 

and guide PDUs in Uganda to ensure that acceptable performance, value for money and 

procurement in accordance with the law with of winning public trust in the government. 

Government should also consider recognizing individual procurement officers/staff and 

PDUs who/which perform above standards. This will motivate them to do best and as well 

will inspire and motivate others to improve on their performance levels.

5.5.3 Compliance with Procurement Planning Procedures and Performance of 

MODVAs’ PDU

The findings of this study were that majority of the respondents agreed that procurement 

planning procedures significantly have a positive relationship with the performance of the 

MODVAs’ PDU. This was in line with past study by Arrow smith, (2003), which indicated 

that public procurement practitioners face a challenge of how to comply with their 

government’s procurement regulations and social and economic procurement goals without 

violating regional and/or international trade agreements. For example, how to comply with 

national economic policies (in nurturing domestic firms), without dealing unfairly with 

foreign firms as provided in regional trade agreements and/or the World Trade Organization 

(WTO) agreements at the same time strictly conducting the planning process in accordance 

with the nation procurement laws, policy guidelines and regulations. This is not easy in a 

country like Uganda because it requires a careful study of the PPPDA Act, 2003 together 

with trade agreements in order to take advantages of special provisions. The WTO 

Agreement on Government Procurement (GPA) Article XVI provides for example: “Entities 

shall not, in the qualification and selection of suppliers, products or services, or in the 

evaluation of tenders and award.

Based on the fact that procurement performance of PDUs is positively determined by PDUs’ 

compliance with procurement planning procedures especially planning for the required 
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procurement, compliance with public procurement procedures and methods, government 

through the PPDA should setup a procurement system predominantly aimed at empowering 

PDU officers at not only MODVAs’ PDU but within all PDUs to streamline the current 

procurement planning process. While this may be viewed as increasing the costs of operation 

within PDUs, it will in the long-run lead to improved capacity of PDUs and their staff, 

reductions in public funds losses and improvements in value for money through quality 

improvements, timely delivery and compliance with procurement laws, policy guidelines and 

regulations.

The above findings were in line with the study by Wanyama, (2010) which shows that the 

introduction of the legal and regulatory procurement framework as established by the PPDA 

Act, 2003; the establishment of the PPDA as an oversight body; the development of a 

framework for contract administration and the new appeals mechanism are among those 

aspects of the procurement planning that have got positive effect on the performance of 

PDUs. In contrast, the existing institutional development capacity in PDUs in Uganda and 

functioning of the procurement market are among the weakest aspects of the public 

procurement system posing a serious implication on the performance of PDUs in Uganda.

From the analysis results, the findings were that there was compliance to the public 

procurement procedures, which was in line with PPDA Act, 2003indicating that adherence to 

public procurement procedures and methods is critical to ensure that public funds are used in 

the best possible way. The PPDA Act (2003) has the functions that include: ensuring that the 

procurement procedures established under the Act and the subsequent regulations are 

complied with; monitoring and reporting on the overall functioning of the public procurement 

system; helping in the implementation and operation of the public procurement system by 

amongst others adopting and using acceptable procurement planning methods and procedures 

by PDUs; providing technical advice and assistance to procuring entities; and developing, 

promoting and supporting the training and professional development of persons involved in 

procurement within PDUs. Considering the findings of this study, it was evident that the 

performance the MODVAs’ PDU was significantly related to procurement planning methods 

and procedures adopted and used by the PDU.

This study also established that there was a low share of procurements that were done 

through open tendering at the MODVAs’ PDU. This indicated that most of the procurements 

were done on an ad hoc basis, by quotations, direct procurements in what was called by some 
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respondents “specialized procurement” thus suggesting a lack of, or weaknesses in 

procurement planning in the PDU. One of the strong points about the compliance with the 

PPDA Act (2003) was that procurement decision making had not been left to the PDU 

officers independently. There is limited empowerment. The PPDA Act 2003 provides for a 

fully decentralized procurement planning process, leaving the full responsibility of 

undertaking procurement planning and the entire procurement process to the Tender 

Committees and PDU at the level of the public procurement and disposal entity (PDE). 

Findings from the regression model show that the effects of compliance in accordance with 

the PPDA Act 2003 had a significant influence on the performance of the MODVAs’ PDU 

especially in terms of spending within acceptable budgets and delivery time.

5.6 Suggestions for further studies

i) Procurement policy guidelines and performance PDUs in Uganda.

ii) Corruption and performance of PDUs in Uganda

iii) Procurement budgeting and performance of PDUs in Uganda
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APPENDICES

Appendix A: Research Questionnaire

My Name is Eria Simon Peter. I am a student of Uganda Management Institute pursuing a 

Master’s Degree of Management Studies [Procurement and Supply Chain Management]. As 

part of the requirements for the award of this degree, I am undertaking a study to examine the 

relationship between procurement planning and performance of PDUs in Uganda; a Case 

study of the MODVAs’ PDU. The findings of this research are only for academic purposes.

Kindly do not write your name, but try to complete all questions, simply tick what is 

appropriate and fill the spaces provided. 

Thank you.

SECTION A:  BACKGROUND INFORMATION -TICK YOUR RESPONSE e.g

1. What is your sex?

2. What is your age group? 

3. What is your highest level of education?

4.  What is your marital status? 

5. What is your role in this PDU?

6. How long have you been working within this PDU? 

7. What is your term of employment? 

Male Female

20 and below 21-29 30-39 40-49 50and above

Certificate Diploma Degree PGD/Masters/Others

Single Married Other (specify)

Procurement 

Officer

Accounts/ 

Finance

Administrator Other

Less than 

1year

1 – 5 

years

6 – 10 

years 

above 10 

years 

Temporary Contract Probation Permanent  

√
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SECTION B:  INDEPENDENT VARIABLES (PROCUREMENT PLANNING) - TICK YOUR 

RESPONSE e.g. 

In this section please tick in the box that corresponds to your opinion about Public Procurement Needs 

Assessment in the MODVAs’ PDU according to a scale of 5 = Strongly Agree (SA),   4 = Agree    

(A), 3 = Not Sure (NS), 2 = Disagree   (D), 1 = Strongly   Disagree (SD).

PROCUREMENT NEEDS ASSESSMENT

Description

5 4 3 2 1

SA A NS D SD

A
Procurement Needs Identification

1. The process of procurement needs identification involves all user 

departments at MODVAs’ PDU

2. All procurement needs are assessed only when the Budget is 

approved

3. The process of procurement needs identification are based demand 

of user departments

4. All procurement needs assessment is based on the prevailing market 

environment

5. All procurement needs assessment at the MODVAs’ PDU is 

determined based on the annual budget

B
Determination of Terms of Reference

1. Determination of Terms of Reference for the goods/services is in 

compliance with the PPDA Act 2003.

2. Determination of Terms of Reference for goods/services involves all 

relevant user departments.

3. Determination of Terms of Reference for goods is transparent 

enough.

4. The Terms of References are not solely determined by the 

procurement officers within the PDU

√
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5. Determination of Terms of Reference for services is an integral part 

of procurement planning at the PDU

C
Specification of Goods

1. Specification of goods conducted by competent persons at PDU.

2. The specification of goods is fully managed by the PDU’s 

procurement officers

3. The specification of goods is key in determining value for money 

any public procurement at MODVAs’ PDU.

4. The Annual budget plays an important role when developing 

goods/works specification.

5. Specification of goods is done for genuine reasons and in 

compliance with the PPDA Act 2003.

In this section please tick in the box that corresponds to your opinion about Public Procurement 

Budgeting in theMODVAs’ PDU according to a scale of 5 = Strongly Agree (SA),   4 = Agree    (A), 

3 = Not Sure (NS), 2 = Disagree   (D), 1 = Strongly   Disagree (SD).

PROCUREMENT BUDGETING

Description

5 4 3 2 1

SA A NS D SD

A Procurement Cost Estimation

1. The procurement cost estimation is dependent on the prevailing 

market environment

2. The procurement cost estimation is derived from current market 

database as per PPDA Act 2003.

3. Cost estimations are conducted only after the annual budget.

4. The procurement cost estimation process is fully managed by the 

PDU’s procurement officers

5. The procurement cost estimation process is managed in accordance 

with the PPDA Act 2003
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B
Market Intelligence

1. The market environment determines the procurement planning 

decisions

2. Works, goods and services needed within Ugandan market that are 

procured at by the PDU are always limited

3. Market intelligence is conducted by competent procurement 

officials in the MODVAs’ PDU.

4. Market intelligence is conducted in accordance with PPDA Act 

2003.

5. There is transparency in the market intelligence process

C
Budget and Work Planning

1. Procurement budgeting and planning is influenced by the market 

environment

2. The procurement activities planning for every accounting period is 

dependent on annual Budget approval

3. Annual budget play an important role in procurement budget and 

work planning within the MODVAs’ PDU

4. The procurement budgeting and work planning process is managed 

in accordance with the PPDA Act 2003

5. Procurement budgeting and work planning is conducted by 

competent procurement officers in the MODVAs’ PDU.
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In this section please tick in the box that corresponds to your opinion about Compliance with Public 

Procurement Planning Procedures in the MODVAs’ PDU according to a scale of 5 = Strongly Agree 

(SA),   4 = Agree    (A), 3 = Not Sure (NS), 2 = Disagree   (D), 1 = Strongly   Disagree (SD).

COMPLIANCE WITH PROCUREMENT PLANNING PROCEDURES

Description

5 4 3 2 1

SA A NS D SD

A Planning for Required Procurement

1. All procurement plans are based on procurement needs identified

2. All procurement planned are based on procurement needs assessed

3. Procurement planning is dependent on activities, goods and services 

required

4. Planning is conducted for the required goods

5. The procurement planning process is conducted in accordance with 
the PPDA Act 2003

B Compliance with Public Procurement Procedure
1. There are no tendencies of unethical procurement practices.

2. There are no weaknesses in public procurement system

3. Officers are trained and sensitized on the PPDA Act 2003

4. Officers participate in the tendering processes

5. The PDU comply with the public procurement procedures.

C Compliance with Procurement Methods
1. The PDU applies appropriate procurement methods for appropriate 

thresholds in procurement
2. The PDU uses Standard Tender Documents from PPDA in 

procurement
3. Procurement officers and committee members make informed 

decisions regarding procurement operations
4. Procurement opportunities are advertised using the appropriate 

medium.
5. Tender Evaluation is conducted by competent persons.
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SECTION C:  DEPENDENT VARIABLES (PERFORMANCE OF PDUs) - TICK YOUR 
RESPONSE e.g. 

In this section please tick in the box that corresponds to your opinion about performance of the 

MODVAs’ PDU according to a scale of 5 = Strongly Agree (SA),   4 = Agree    (A), 3 = Not Sure 

(NS), 2 = Disagree   (D), 1 = Strongly   Disagree (SD).

PERFORMANCE OF MODVAs’ PDU

Description

5 4 3 2 1

SA A NS D SD

A Procurement Compliance in Accordance with PPDA Act 2003

1. Improvement in quality of goods, services and works procured

2. Improved procurement officials accountability

3. Improvement in overall value for money.

4. Increased efficiency in procurement

5. Increased open competition among the service providers

B Spending within Acceptable Budgets

1. Better utilization of funds

2. Reduction in costs of services and products

3. Cost/prices of public procurement of works goods and services are 

based on current market prices.

4. Procurement plans are within acceptable budget.

5. Increased annual public procurement audits

C Delivery Time

1. Improvement in timely delivery of goods, works and  services

2. Procurement planning process is long.

3. There are no delays in the procurement process

√
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4. Procurement practitioners are held accountable for their actions 

regarding procurements delays

5. The Public Procurement process is strictly adhered to

Thank you so much for your response and time
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Appendix B: Interview Guide for Key Informants

My Name is Eria Simon Peter. I am a student of Uganda Management Institute pursuing a 

Master’s Degree of Management Studies [Procurement and Supply Chain Management]. As 

part of the requirements for the award of this degree, I am undertaking a study to examine the 

relationship between procurement planning and performance of PDUs in Uganda; a Case 

study of the MODVAs’ PDU. The findings of this research are only for academic purposes.

Kindly do not write your name, but try to complete all questions, simply tick what is 

appropriate and fill the spaces provided. 

Thank you.

1. How does procurement needs assessment process affect timely delivery of works/goods procured?

2. Is procurement needs identification by user departments in   compliance with PPDA Act 2003? If yes, 

how?

3. To what extent does procurement needs assessment affect the general performance of this MODVAs’ 

PDU?

4. Comment on the relationship between procurement budgeting and performance of this MODVAs’ 

PDU.

5. Has procurement budgeting and work plans led to improvements of performance of this MODVAs’ 

PDU?

6. Are works, services and goods procured always based on realistic cost estimates derived from the 

current market prices within this MODVAs’ PDU?

7. Do procurement methods used in this PDU affect timely delivery of works, services or goods? If yes, 

how?

8. To what extent does procurement planning procedure done according to PPDA Act (2003) at this 

MODVAs’ PDU?

9. State the most preferred method of procurement used in this MODVAs’ PDU and why?
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Appendix C: Documentary Review Checklist

1. Public Procurement Reports and survey documents in MODVAs’ PDU

2. Government of Uganda: Reports of the Auditor General

3. Government of Uganda: PPDA Act 2003

4. Uganda National Budget Abstracts

5. Internet Journals

6. Previous research reports

7. Ministry of Defence/MODVA annual work plans and budgets.

8. MODVAs’ PDU Staff performance appraisal forms
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Appendix D: Krejcie and Morgan [1970] Sample Size Table.

Sample size(s) required for the given population sizes (N)

N S N S N S N S N S

10 10 100 80 280 162 800 260 2800 338

15 14 110 86 290 165 850 266 3000 341

20 19 120 92 300 169 900 269 3500 346

25 24 130 97 320 175 950 274 4000 351

30 28 140 103 340 181 1000 278 4500 354

35 32 150 108 360 186 1100 285 5000 357

40 36 160 113 380 191 1200 291 6000 361

45 40 170 118 400 196 1300 297 7000 364

50 44 180 123 420 201 1400 302 8000 367

55 48 190 127 440 205 1500 306 9000 368

60 52 200 132 460 210 1600 310 10000 370

65 56 210 136 480 214 1700 313 15000 375

70 59 220 140 500 217 1800 317 20000 377

75 63 230 144 550 226 1900 320 30000 379

80 66 240 148 600 234 2000 322 40000 380

85 70 250 152 650 242 2200 327 50000 381

90 73 260 155 700 248 2400 331 75000 382

95 76 270 159 750 254 2600 335 10000 384

SOURCE: Krejcie and Morgan (1970), Determining sample size for research activities, 

Educational and psychological measurement, 30,608, sage publications.


